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1. PROGRAM OVERVIEW/SUMMARY  

Program Name: USAID Low Emissions Asian Development (LEAD) Program 

Activity Start Date and 
End Date: 

September 27, 2011 - September 26, 2016 

Name of Prime 
Implementing Partner: 

ICF Incorporated LLC 

Contract Number: AID-486-C-11-00002 

Names of 
Subcontractors: 

Alliance to Save Energy (ASE) 
Agriculture and Land Use Group (ALU) 
Asian Institute of Technology (AIT) 
Greenhouse Gas Management Institute (GHGMI) 
Innovation Center for Energy and Transportation (ICET) 
Institute for Sustainable Communities (ISC) 
Engility (previously International Resources Group) 
Nexant 
Stockholm Environment Institute (SEI) 
The Climate Registry (TCR) 

Major Counterpart 
Organizations 

Thailand International Development Cooperation Agency (TICA) 
Thailand Greenhouse Gas Management Organization (TGO) 
Office of Natural Resources and Environmental Policy and Planning (ONEP) 

Geographic Coverage 
(cities and/or countries) 

Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia, Nepal, Papua New 
Guinea, Philippines, Thailand, and Vietnam  

Quarterly Reporting 
Period: 

July 1, 2014 to September 30, 2014 

Annual Reporting 
Period: 

October 1, 2013 to September 30, 2014 

 

1.1 Program Description/Introduction 

USAID’s regional Low Emissions Asian Development (LEAD) program helps developing Asian countries 
achieve long-term, transformative development and accelerate sustainable, climate-resilient economic 
growth while slowing the growth of greenhouse gas (GHG) emissions. LEAD builds the capacity of 
governmental and non-governmental partners in Asia to develop and implement low emission 
development strategies (LEDS) in four interrelated areas: analysis and modeling of economic 
development pathways, emissions trajectories, and technology options; GHG inventories and 
accounting; carbon market development; and regional cooperation. 
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The five-year program, implemented by ICF International (ICF) 
and a team of subcontractors, supports and enhances 
country-led development programs, plans, and policies, and 
complements efforts of other international donors and 
organizations to support LEDS in the 11 program countries: 
Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia, 
Nepal, Papua New Guinea, Philippines, Thailand, and Vietnam. 
 
The USAID LEAD program complements the United States 
Government’s (USG) global Enhancing Capacity for Low 
Emission Development Strategies (EC-LEDS) initiative, and 
draws on specialized expertise from the US Department of 
Energy (USDOE), US Environmental Protection Agency 
(USEPA), and US Department of Agriculture Forest Service (USDA/FS). The LEAD program also serves as 
Secretariat for the Asia LEDS Partnership (ALP), a regional platform of the LEDS Global Partnership. 
 
This performance report highlights LEAD’s key program successes for Fiscal Year (FY) 2014, as well as a 
Quarter 4 status update by result for each activity including background information, expected 
outcomes, and key achievements.     
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1.2 Table 1: Annual Summary of Results of Standard Indicators for FY 20141  

Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

FY 2014 

Q1 

FY 2014 

Q2 

FY 2014 

Q3 

FY 2014 

Q4 

FY 2014 

Total Annual 
Result 

Annual 
Performance 

Achieved to the 
End of Reporting 

Period (%) 

Annual  
Target 

Met 

Y/N 

Number of institutions with improved 
capacity to address climate change 
issues as a result of USG assistance (F 
indicator) 

0 15 0 0 0 15 15 100 Y 

Number of regional environmental 
platforms created or strengthened as a 
result of USG assistance (REO indicator) 

0 1 0 0 0 3 3 300 Y 

Number of climate mitigation and/or 
adaptation tools, technologies, and 
methodologies, developed, tested, 
and/or adopted as a result of USG 
assistance (F indicator) 

0 2 1 0 1 1 3 150 Y 

Person hours of training completed in 
climate change supported by USG 
assistance (F indicator) 

0 4,933 1,200 2,056 4,216 1,152 8,3162 170 Y 

Person hours of training completed in 
climate change supported by USG 
assistance (F indicator) – For 
USAID/Philippines buy-in 

0 1,600 0 0 984 144 1,1283 70 N 

  

 

                                                           
1 Annual performance targets for the USAID LEAD program are identified as per the approved Performance Management Plan (PMP), version 1.0, March 2013. 
2 FY 2014 total person hours of training completed for USAID/RDMA regional training events only. 
3 FY 2014 total person hours of training completed for USAID/Philippines buy-in training events only.     
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2. ACTIVITY IMPLEMENTATION PROGRESS  

2.1 Annual Progress Narrative  

During FY 2014, the USAID LEAD program continued its progress in program management, 
planning, and technical activities. The key achievements for the fiscal year by result and task are 
summarized below. These results contribute towards the program’s overall objective to catalyze 
LEDS in Asia.   
 
DO:  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or 
strengthened 
 
Subtask 6.1 – Asia LEDS Partnership 
 
In Q1, the USAID LEAD program organized and held the Asia LEDS Forum 2013: Putting LEDS into 
Practice in Manila, Philippines during September 30 – October 4, 2013. This was the second 
annual meeting of the Asia LEDS Partnership (ALP), for which LEAD serves as Secretariat, and 
was hosted by the Philippine Climate Change Commission. This regional forum brought together 
250 participants, including representatives from 22 Asian and Pacific countries. Participants 
attended skills training and shared lessons and viewpoints of how governments, international 
organizations, civil society groups, and the private sector can work together to find solutions to 
the challenges of low-emission, green growth. According to the post-event survey, a large 
majority of participants expressed that nearly all sessions proved “very useful” for their 
everyday work, and conveyed their intent to adopt selected tools presented during the event, 
integrate lessons learned into their project plans, and to communicate the benefits of 
undertaking LEDS to decision makers.   
 
In Quarter 2 (Q2), the USAID LEAD program organized and held the ALP workshop Accessing 
Finance for Green Growth and LEDS in Hanoi, Vietnam during March 12-14, 2014 in partnership 
with the Vietnam Ministry of Planning and Investment and other international partners. This 
was the ALP’s second regional event on climate finance. The three-day event convened 150 
government officials and experts from Cambodia, Indonesia, Malaysia, Philippines, Singapore, 
Thailand, and Vietnam, and representatives from global climate change funds, state and private 
banks, and businesses. Participants discussed how to access climate finance and participated in 
group activities to improve understanding of key issues such as investment planning and 
monitoring and evaluation of climate finance for mitigation programs. A priority follow-up 
activity proposed by participants, which LEAD has since completed, is development of briefs on 
how country climate-related funds are structured and successes in private sector engagement.  
 
In Quarter 3 (Q3), the USAID LEAD program organized and held the ALP workshop Quantifying 
the Environmental, Social, and Economic Benefits from Bus Rapid Transit Systems in Kuala 
Lumpur, Malaysia during June 24-25, 2014, in partnership with the Malaysia Land Public 
Transport Commission, the LEDS Global Partnership Transport Working Group, and other 
international partners. This activity was in direct response to ALP member requests for capacity 
building on quantifying impacts from low-emission transport measures. The three-day event 
convened 70 representatives actively involved in existing or planned bus rapid transit (BRT) 
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systems in China, India, Indonesia, Japan, Laos, Malaysia, Philippines, Vietnam. In total, 
attendees are responsible for evaluating, planning, implementing, or operating 20 BRT projects. 
Participants gained improved understanding of available tools and methods to quantify impacts, 
acquired skills to apply those tools, and formed a stronger peer network to help them address 
common system design and implementation challenges.  
 
In addition, the USAID LEAD program continued to play an integral role in building and 
strengthening partnerships with development organizations and country counterparts, securing 
cost-share contributions, and securing substantive in-kind contributions to leverage resources 
and coordinate actions towards objectives of the ALP. Further, to promote accountability, LEAD 
developed three indicators for ALP leadership approval that measure ALP progress towards 
priority goals. LEAD also formed a small team of ALP Steering Committee members to develop 
and implement a sustainability strategy for the ALP – focusing first on diversifying financing for 
the ALP Secretariat and operations. This team includes the ALP Secretariat (LEAD Chief of Party), 
Climate and Development Knowledge Network, Clean Air Asia, and the Center for Study of 
Science, Technology and Policy. 
 
Subtask 6.3 – Supporting the Asia LEDS Partnership with Coordination, Collaboration, and 
Partnerships  

In recognition to the need for integrated approach to low emissions development, USDA/FS in 
collaboration with the LEAD program established the AFOLU Working Group (WG) during the 
Asia LEDS Forum 2013, within the framework of the Global LEDS Partnership. The main objective 
of the AFOLU WG is to promote and facilitate information, knowledge sharing, and adoption of 
tools and solutions for climate-resilient, low-emission development across the agriculture, 
forestry and other land use sectors. In the first year of its existence, the AFOLU WG mobilized 
some 243 members from across the forestry and agriculture sectors, organized technical 
sessions on low-emission land use planning and GHG reporting from the AFOLU sector and is 
now working on exploring the opportunities for sustainable financing of AFOLU projects.  The 
Global Environment Center based in Malaysia serves as a Secretariat of the Working Group. The 
AFOLU WG activities are currently guided by a Steering Committee comprised of representatives 
from the Center for International Forestry Research (CIFOR), World Agroforestry Centre (ICRAF), 
USAID, USDA/FS, United Nations University (UNU) and others.  

Subtask 6.4 – Asian Greenhouse Gas Management Center  
 
The Asian Greenhouse Gas Management Center (AGMC) actively supported the USAID LEAD 
program in its training activities in FY 2014. These included the following direct support to the 
program:  

 Coordination of a two-session regional training on national GHG inventory systems in 
Bangkok, Thailand where national inventory team representatives from all program 
countries in the region participated. Countries participated fully in both sessions, 
absorbing valuable information on how to establish institutional arrangements; select 
emission/removal estimation methods; perform key category analysis; archive inventory 
information and process documents for use in future inventories; and develop national 
inventory improvement plans. These two sessions resulted in a request from the 
participating countries for additional sessions for more in-depth assistance and training 
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in their efforts to develop their national GHG inventory systems. Session III is planned 
for early FY 2015.  

 Assistance for conducting a leadership course on LEDS for policy makers in the Asia 
region in Quarter 4 (Q4) that aimed at building capacity among a group of potential 
instructors in the Asia region to design and deliver introductory trainings on LEDS to 
national and sub-national government officials, with the goal of disseminating 
knowledge on the LEDS process, terminology, and benefits. As a result of this, 
participating countries such as Indonesia and Philippines have initiated activities in this 
effort. In Q4, Indonesian participants organized a half-day workshop with the Ministry of 
Forestry Education and Training Center to share their training and start the process of 
developing a LEDS action plan for the city of Bogor. More than 20 people attended the 
workshop including representatives from the Center, government of Bogor, Deutsche 
Gesellschaft für Internationale Zusammenarbeit GmbH (GIZ), Japan International 
Cooperation Agency (JICA), and civil society. The Philippines participants have 
committed to organize a LEDS 101 camp during April 2015 and are undertaking 
discussions with institutions in the country to seek financial support for the camp.  

The AGMC also submitted its draft business plan, which presents the specific services that it will 
provide to the USAID LEAD program and its strategies to strengthen existing activities to ensure 
its sustainability beyond the conclusion of the LEAD program in September 2016. Below is a brief 
description of the services and strategies laid out in its business plan:  

 Training courses and technical exchange forums focused on building capacity related to 
climate-resilient LEDS at the national, subnational, and company levels, including the 
exchange of south-south experiences and lessons. The AGMC will leverage its existing 
curricula and its growing roster of technical experts by broadening and deepening its 
course offerings. Specifically, the AGMC will offer its courses to a wider audience, 
including line ministries and other national and subnational stakeholders in LEAD 
program countries, as well as to stakeholders in other countries in the region. The 
AGMC will also offer more in-depth training courses tailored to specific country needs, 
drawing on local experts and developing courses in national languages, where possible. 
To the extent practical and when appropriate, communities of practices will be formed 
following the training courses to allow for continued learning and exchange among 
trainees. AGMC will also organize forums to allow for the exchange of technical 
knowledge through networks in Asia. Such efforts may be linked to the ALP and its 
partners, and may include capacity building on technical issues to further international 
climate change policy negotiations. 

 Needs assessments for identifying how LEDS-related capacity needs are evolving across 
relevant line-ministries and how they can be prioritized regionally. The AGMC will 
implement these needs assessments by leveraging its extensive networks, including 
USAID LEAD training program alumni, AIT partners, as well as other ALP partners. 

 Donor collaboration services to coordinate the efforts and match priority country needs, 
identified through the needs assessment, with donor funding and the right technical 
expertise, thereby helping to avoid duplication of efforts in the region.  

 Other climate change solutions to target country needs. This may include conducting 
targeted research to inform policy, developing innovative tools, or providing other 
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consulting services to address nationally appropriate mitigation objectives (e.g., 
strategic outreach and communications). 

 
IR1: National and sub-national LEDS created or improved  
 
Sub-task 6.6 – Program Integrator for USG EC-LEDS Partners  
 
USAID LEAD, as program integrator for related USG LEDS initiatives in Asia, organized a work 
plan development workshop in October 2013 to identify collaborative activities under a new 
partnership agreement with Thailand linked to the global EC-LEDS initiative. More than 30 
officials from ten Thai government agencies met with counterparts from seven USG agencies 
and programs and identified six priorities based on an interactive process. The priorities were: 
improving measurement, reporting, and verification (MRV) and Thailand’s GHG emissions 
registry system; GHG inventory development; LEDS implementation; technology for GHG 
mitigation; collaboration on LEDS-related training programs; and assessing development 
impacts. Development of the EC-LEDS work plan with Thailand and progress was drafted and 
reviewed by TGO and ONEP in April 2014. However, there was no progress since May 2014 due 
to the U.S. Department of State announced suspension of assistance to the Government of 
Thailand pursuant to Section 7008 of the Department of State, Foreign Operations, and Related 
Programs Appropriations Act of 2014.   
 
Since Thailand is not a formal recipient of development assistance from the USG, both the USG 
and the RTG have committed to each make meaningful contributions to this EC-LEDS 
partnership through technical, in-kind, and financial resources. With regard to Thailand’s 
contributions, in addition to in-kind support for activities within Thailand itself, through this EC-
LEDS partnership, Thailand shared experiences, examples, and lessons with partners throughout 
regional training efforts on LEDS. Examples of Thailand contributions to USAID LEAD-supported 
events and activities include the emission factors development training, methodology 
development for the TBL (triple bottom line)-MCA (multi-criteria analysis) tool, partnership with 
municipality on sub-national work on energy efficiency in hospitality sector in Chiang Mai 
province, as well as support for national inventory system development. 
 
IR1.0:  National and sub-national LEDS created or improved 
 
Task 3:  Regional Support for GHG Accounting Protocols and Tools Development, Capacity 
Building, Pilot Demonstrations, and Replication  
 
In FY 2014 the LEAD program completed a review of pre-selected sites for implementing Task 3 
activities and undertook engagement and consultations with potential partners in those sites to 
promote application of GHG protocols and tools, by enhancing capacity to use GHG protocols. 
 
In March 2014, the LEAD Program obtained USAID RDMA approval to implement Task 3 in 
Mumbai, India; Thanh Hoa Province, Vietnam; and Chiang Mai, Thailand. 
 
Following this approval, the LEAD team continued engaging with pre-identified partners in those 
three sites. Engagement in Chiang Mai, Thailand was, however, suspended from May 2014 
onward as directed by the U.S. State Department. For the remainder of FY 2014 activities 
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related to that site were limited to drafting a preliminary work plan in anticipation of a possible 
authorization to resume work. 
 
In India, the USAID LEAD program developed a proposal for joint activities with the Bombay 
Chamber of Commerce and Industries (BCCI) and this was discussed with BCCI in May 2014. 
Following those discussions and further interactions with BCCI, a Memorandum of 
Understanding was signed with the USAID LEAD program in July 2014. A training curriculum for 
Indian private sector companies was subsequently developed and the first two trainings were 
delivered in September 2014. Those courses were the first two of an anticipated 22 course 
series on sustainability, green growth, GHG management, and corporate social responsibility 
that the LEAD program and BCCI plan to deliver in FY 2015 and FY 2016. This training program 
will be complemented by (a) direct assistance provision to companies for the roll out of GHG 
management tools and protocols, and (b) opportunities for regional networking. This package of 
activities, together with capacity building support to BCCI, is further described in a Partnership 
Development Plan that was submitted to USAID in September 2014. 
 
In Vietnam, following the approval of the site by USAID RDMA, the LEAD program developed a 
proposed package of support activities for the Thanh Hoa provincial Green Growth Task Force 
(GGTF) expected to develop the Provincial Green Growth Action Plan (PGGAP). This package of 
support activities was discussed in June 2014 during a workshop in Thanh Hoa, and was 
subsequently approved in July 2014 by Thanh Hoa officials. This package formed the basis for 
the signature of a memorandum of understanding (MoU) in September 2014 and the 
development of the site’s Partnership Development Plan, submitted to USAID in September 
2014. Those documents plan for the support from the LEAD program to Thanh Hoa’s GGTF, 
which was established by the province in August 2014 after extensive support from the LEAD 
program from December 2013 to August 2014 through workshops and direct technical 
assistance. Throughout FY 2015, the USAID LEAD program will support the GGTF develop its 
PGGAP, through provincial GHG accounting, business-as-usual scenario development, green 
growth option identification and selection, and technical support for the development of the 
PGGAP itself. From late FY 2015 onward, the LEAD program expects to then support the 
implementation of that plan. All activities in Vietnam have been, and will continue to be, 
implemented together with the USAID Forests and Deltas program, as directed by USAID. 
 
The Chiang Mai Municipality and Thai Hotel Association welcomed the proposed collaboration 
under the U.S.-Thailand EC-LEDS partnership agreement to support local action in line with the 
province’s objective to make Chiang Mai a sustainable, low-emission city and tourist destination.  
 
IR1.1: Implementation of LEDS strengthened 
 
Sub-task 6.5 – Supporting the ALP with Development and Dissemination of LEDS-Related Tools 
and Best Practices 
 
In support of the USG's Lower Mekong Initiative (LMI), the LEAD and the USAID-funded 
Lowering Emissions in Asia’s Forests (LEAF) program organized a training in October 2013 on the 
TBL valuation method for protected areas to help stakeholders assess the full value of protected 
natural resource areas (such as national parks) including the economic, social, and 
environmental benefits they provide to society.  A total of 26 participants from four LMI 
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countries - Cambodia, Laos, Thailand, and Vietnam - plus Malaysia attended a combination of 
classroom and field training in Khao Yai National Park, Thailand.  LEAD, in collaboration with 
LEAF, further developed the TBL tool by adding a MCA component which allows the tool to be 
capable of trade- offs analysis. In March 2014, testing of the TBL-MCA tool was performed in 
collaboration with the Department of National Parks, Wildlife and Plant Conservation (DNP) at 
Maesa Kogma Man and Biosphere Reserve in Chiang Mai province, Thailand. 
 
The LEAD program held a roundtable discussion for policy makers and practitioners to share 
knowledge and engage with peers working in the field of energy policy analysis and GHG 
mitigation to strengthen the Asian Community of Practice on the Long range Energy Alternatives 
Planning (LEAP) model at AIT during March 31-April 2, 2014.  The round table discussion had the 
following objectives: 

 To gain knowledge about the current version of the LEAP model and plans for additional 
improvements; 

 To share best practices on LEAP applications among LEAP experts; and 

 To establish an action plan for further collaboration, capacity building, and knowledge 
sharing on use of the LEAP tool in Asia. 

At the end of the discussion, participants developed an action plan for further collaboration, 
capacity building, and knowledge sharing on use of the LEAP tool in Asia.  
 
Key achievements to strengthen stakeholder capacity in the application of LEAP in Asia: 

 SEI, as a member of the LEAP Community of Practice conducted the first Asia LEAP webinar 
on July 1, 2014. 18 people participated. 

 LEAP Community of Practice has assisted in providing answers to questions posed by other 
LEAP users online, and the LEAP user guide is being translated into Thai. 

 Center for the Study of Science, Technology and Policy, ASEAN Centre for Energy, 
Thammasat University, as members of LEAP Community of Practice will present at a webinar 
on Energy Low-Emissions Development Strategies in Asia: A Regional Overview and 
Experiences from Thailand organized by LEDS GP on October 29. 
 

LEAP Community of Practice is preparing topics to identify priorities and collaborations for 
roundtable discussion at Asia LEDS Forum on November 13, 2014. There will be approximately 
ten people of the LEAP Community of Practice who will attend the ALP Forum. 
 
IR2: GHG inventory and accounting systems at the national and sub-national levels 
strengthened 
 
Sub-task 2.0: Region-Wide National GHG Inventory Capacity Building  
 
In FY 2014, the LEAD program implemented the following activities to strengthen GHG inventory 
and accounting systems at the national level:  
 

 USAID LEAD made significant progress towards creating its three-part 2006 IPCC 
(Intergovernmental Panel on Climate Change) Guidelines Course Curriculum. The courses 
consist of an overview course covering crosscutting principles of national GHG inventories, 
and one course for each of five IPCC sectors (energy; waste; industrial processes and 
product use (IPPU); agriculture; and land use, land use change and forestry (LULUCF). The 
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five sector courses were to become available by April 2014. By the end of FY 2014, the 
overview course had been finalized, and 20 students from Nepal and 28 from Thailand 
enrolled. The five sector courses were at various stages of development, with expected 
launch by March 2015 (IPPU). 
 

 USAID LEAD hosted a blended e-learning kickoff workshop in Nepal and in Thailand. 
Students were introduced to e-learning and the first lesson of the 2006 IPCC Guidelines 
Overview course, provided with a course overview, login instructions and credentials, and 
assistance with technological barriers. Students had the opportunity to ask questions and 
interact with the trainers. Also, USAID LEAD secured by the Government of Cambodia’s 
commitment to enroll government contributors to its national GHG inventory in the 
course. USAID LEAD anticipates enrolling additional countries in FY 2015.  
 

 USAID LEAD developed the curriculum for a series of regional trainings on national GHG 
inventory systems. They respond to common challenges such as the lack of formal 
institutional arrangements for the systematic estimation of emissions or removals; poor 
documentation and archiving of data and assumptions; lack of QA/QC (quality 
assurance/quality control) procedures, inventory improvement plans, and key category 
analyses.  
 

 USAID LEAD and USEPA offered a two-session regional training on national GHG inventory 
systems in Bangkok. Following the development of the sessions’ curriculum (described 
above), USAID LEAD and USEPA convened national inventory compilers from the following 
six countries at both sessions: Cambodia, Indonesia, Nepal, the Philippines, Thailand, and 
Vietnam. Papua New Guinea attended Session 1 only, and Bangladesh, Session 2 only. 
Participants expressed demand for additional sessions, which are being planned for FY 
2015.  
 

Subtask 2.2 to 2.12 – Support National GHG Inventory Capacity in LEAD Countries  
 
In FY 2014, USAID LEAD provided training and technical assistance to national GHG inventory 
teams to increase their capacity to create and institutionalize sustainable GHG inventory 
processes and procedures. USAID LEAD offered this support in cooperation with the 
UNFCCC/USEPA Regional Capacity Building Project for Sustainable National Greenhouse Gas 
Inventory Management Systems in Southeast Asia (SEA GHG Project), the UNDP Low Emission 
Capacity Building (LECB) project, SilvaCarbon (including experts from USDA/FS, and USGS), and 
two projects in the Philippines, the Improving Biodiversity for Resilient Ecosystems and 
Communities (USAID B+WISER) project and Building Low Emissions Alternatives to Develop 
Economic Resilience and Sustainability (USAID B-LEADERS). 
  
Activities performed in FY 2014 are presented below by country: 
 

 2.1 – Bangladesh. USEPA led support to Bangladesh, which focused on technical assistance 
to the Ministry of Environment and Forests’ Department of Environment (DoE) on 
establishing institutional arrangements; introducing MDD, QA/QC, archiving, national 
inventory improvement plans, and KCA; introducing the 2006 IPCC guidelines; presenting 
the IPPI baseline assessment to the DoE; initiating support for the DoE sector leads, and 
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coordination with the Forest Department and the forest sector inventory activities of 
SilvaCarbon, UNREDD+, and FAO. 

 2.2 – Cambodia. USEPA and USAID LEAD drafted the IPPI baseline assessment and made 
significant progress towards the full implementation of the work plan on collaborative 
efforts of USAID LEAD and Cambodia’s Climate Change Department in national GHG 
inventory systems.  

 2.3 – India. No national GHG inventory activities were undertaken under the Sustainable 
Growth Working Group of the US-India Energy Dialogue, in compliance with advice from 
USAID/India. 

 2.4 – Indonesia. Based on a thorough assessment, the USAID LEAD team concluded that 
there is insufficient demand to support KLH to establish a sustainable national GHG 
inventory system. USAID LEAD will limit support to enrolling students in the 2006 IPCC 
Guidelines online course curriculum.  

 2.5 – Laos. RDMA advised USAID LEAD to suspend all support to Lao PDR under this task; the 
program has complied. 

 2.6 – Malaysia. USEPA and USAID LEAD drafted the IPPI baseline assessment. At a Technical 
Workshop on GHG Inventories, USEPA supported the UNDP LECB program by reviewing data 
for possible application of the Tier 2 method for estimating CH4 emission from livestock, 
e.g., enhanced characterization of the livestock population; measurement data for 
developing a country-specific EF for estimating CH4 emissions from rice cultivation; and 
waste sector data and their associated uncertainties. 

 2.7 – Nepal. USAID LEAD established a focal point for USAID LEAD communication with the 
Ministry of Science, Technology, and the Environment (MoSTE). USAID LEAD conducted an 
IPPI baseline assessment, established a work plan for training and technical assistance 
including raising staff awareness of the key concepts of national GHG inventories and 
climate change, and introduced 20 staff of the Government of Nepal to the 2006 IPCC 
Guidelines online Overview course. As of September 30, 2014, one student had passed the 
final exam. 

 2.8 – Philippines. USAID and USEPA worked closely to deliver technical assistance to the 
Climate Change Commission on: reviewing the FY 2014 work plan with CCC, the Department 
of Energy, and the Forest Management Bureau (FMB) to set workshop dates, identify key 
staff, conduct technical working sessions to support the CCC, Bureau of Agricultural 
Statistics, and FMB with improving data collection in the AFOLU sector, and use ALU 
software; completing an IPPI baseline assessment; and conducting technical working 
sessions on institutional arrangements, and MDD for the energy and forestry sectors. 

 2.9 – Papua New Guinea. USEPA reviewed the Office of Climate Change and Development 
(OCCD) proposal to the GEF for funding of its national GHG inventories, and supported a 
technical working session on data review for the energy, agriculture, and LULUCF sectors, 
concentrating on: (1) data review and the creation of an ALU database; (2) documenting 
data and assumptions, performing QA/QC, and reporting emission and removal estimates; 
(3) reviewing energy and IPPU data, and estimating emissions from different categories 
under these two sectors; and (4) demonstrating the features of the ALU Software’s 
Mitigation Analysis component. 
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 2.10 – Thailand. USAID LEAD discussed the IPPI baseline assessment findings with TGO’s 
inventory team and offered an in-country introduction to the 2006 IPCC Guidelines online 
Overview course to 28 enrollees. As of September 30, 2014, two students had completed all 
eight quizzes of the course, leaving only the final exam to be taken, and three students had 
completed the first four quizzes. 

 2.11 – Vietnam. USEPA supported the Ministry of Natural Resources and Environment 
(MoNRE) with a review of Vietnam’s inventory data for 2005 and 2010, and QC of current 
inventory information. This contributed to the development of technical working sessions 
focusing on the following: (1) improving data collection in the agriculture and LULUCF 
sectors; (2) using ALU software to develop Vietnam’s GHG inventory for the agriculture and 
LULUCF sectors in a TACCC (transparency, accuracy, consistency, comparability, and 
completeness) manner that may be used for developing mitigation analyses; and (3) making 
recommendations for how to improve and develop country-specific emission factors for the 
agriculture and LULUCF sectors. 

 
Subtask 2.12: Regional Capacity Building on the Carbon Stock Assessment Protocol for 
Forested Wetlands  
 
Forested wetlands, including mangroves, peat swamps, cypress domes, and related ecosystems, 
are believed to hold some of the highest carbon densities among terrestrial (soil and vegetation) 
systems. In the Indo-Pacific region, mangroves cover as much as 6.8 million hectares, or 
approximately 40 percent of world's total, and it is estimated that these ecosystems store more 
than five times the amount of carbon compared to tropical upland forested ecosystems (not 
including peatlands). Quantifying the significant carbon value of these ecosystems provides 
necessary information for countries to incorporate them into the national GHG inventory as 
recommended by 2006 IPCC Guidelines to additional justification for their protection, and 
informing their climate change mitigation and adaptation strategies.  
 
In April 20-May 2, 2014 in Koh Kong, Cambodia, USAID LEAD program and USDA/FS organized two 
week intensive training for 38 Cambodian officials, natural resource managers and researchers 
representing eight government agencies and three universities to learn how to apply a new global 
protocol for carbon accounting of mangroves and other forested wetlands developed by the 
USAID-supported Sustainable Wetlands Adaptation and Mitigation Program (SWAMP) program.  
 
USAID LEAD developed the “Annotated Protocol for Carbon Stock Assessment of Mangrove 
Forests" using field work in Cambodia as primary inputs. This new multimedia guide will assist 
field researchers and practitioners in collecting data necessary for assessing the carbon stocks of 
mangrove forests. The annotated protocol complements the document "Protocols for the 
Measurement, Monitoring and Reporting of Structure, Biomass and Carbon Stocks in Mangrove 
Forests" by providing simplified instructions, video clips from field work, animation, and 
downloadable field data sheets. 
 
Sub-task 5.1: Prepare report on current challenges and priorities for improving regional 
emission factors  
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To initiate its work on emissions factors, which are a fundamental element of national GHG 
inventories and of all GHG accounting protocols, the LEAD program formed a study team in early 
FY 2013 comprised of experts from several ICF offices to prepare a report that identifies the six 
highest priority emissions factors in Asia that need improvement, based on their share of 
aggregate GHG emissions and their relevance to GHG mitigation actions. In addition to desk 
research, ICF interviewed in-country experts in order to provide input into the emission factor 
prioritization. In November 2013, the Report on Current Challenges and Priorities for Emission 
Factor Improvement was finalized and posted in the LEAD website.  

 

In response to the demand indicated in the above mentioned report, the USAID LEAD program 

provided training for 55 professionals from Cambodia, Indonesia, Nepal, Malaysia, Philippines, 

Thailand, and Vietnam during June 2-4, 2014, in Manila, Philippines on methods to more 

accurately estimate current and future greenhouse gas (GHG) emissions from the energy sector, 

with a focus on mobile and stationary combustion. The training was comprised of methods of 

emission factor development and hands-on exercises. 

The regional workshop was followed by a more in-depth national-level training June 5-6, 2014, 

for the Philippine participants representing five government agencies on improving several key 

emission factors used in the Philippines, including stationary combustion, on-road transport and 

water bourn sectors. Approximately 35 Philippine participants joined the two-day national 

workshop organized in cooperation with the Philippines Climate Change Commission and 

Department of Energy.  

The USAID LEAD program distributed the final package of training materials to participants 
including slide presentations, calculation exercises in spreadsheet format, and useful references 
for emission factor development.   
 
IR3: GHG markets strengthened, and IR 3.1: Institutions to support GHG market development 
strengthened 
 
Subtask 4.3 — Planning for GHG Registry Development  
 
Task 4.0: Technical Assistance for GHG Registry Establishment and Regional Knowledge-
Sharing.  
 
The focus of this task in FY 2014 was on collaborating with the Thailand Greenhouse Gas 
Management Organization (TGO) on the establishment of a GHG reporting program and registry 
in Thailand. Based on Thailand’s expressed interest to collaborate on GHG registries, USAID 
LEAD engaged with TGO to discuss the different types of registry development assistance USAID 
LEAD could provide, as well as Thailand’s registry needs. On this foundation, USAID LEAD 
developed a joint GHG registry activity development plan that TGO ultimately approved. Work 
on implementing the plan began with a training webinar on corporate GHG reporting USAID 
LEAD developed and convened for TGO. Thereafter, USAID LEAD cooperated with TGO to 
identify the necessary design elements of the reporting program.  
 
Another aspect of Task 4 is regional training. To identify potential partnerships on training 
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activities and cost sharing opportunities that could help to avoid duplication of donor resources, 
USAID LEAD engaged with the World Bank Partnership for Market Readiness (PMR) to invite it 
to partner on a future MRV training in the Asia region. However, USAID LEAD learned that PMR 
has shifted its focus from regional training to country-specific training. 
 
In FY 2015, this task will focus on carrying out three regional trainings, completing and launching 
Thailand’s corporate GHG reporting program and registry, and developing another such registry 
in a second USAID LEAD partnering country. 
 
IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets 
strengthened  
 
The table below identifies specific training events that occurring during FY 2014 includes all 
Tasks. Please see Table 6 for listing of FY 2014 Quarter 4 training events. 
 
Table 2: Annual Summary of Training Events During FY 2014 Quarters 1 - 4 

Training Event  Learning Outcomes (skills and 
knowledge)  

Triple Bottom Line 
Valuation of Natural 
Resource Areas , 
October 23-25, 2013 

 Natural resource 
management and 
planning 

 To promote understanding and 
use in LMI countries of Triple 
Bottom Line Multi-Criteria 
Analysis which advances land 
use planning from a LEDS 
perspective by increasing 
capacity of decision makers to 
understand tradeoffs within and 
across TBL objectives, 
incorporating social and 
environment, as well as 
economic values. 

Facilitating the LEDS 
Process, ALP LEDS 
Forum, October 3, 
2013 

 LEDS development and 
implementation 

 Through a mix of presentations, 
plenary discussions, and application 
of a guidance template, participants 
will elaborate a terms of 
reference/action plan that is tailored 
to their own national circumstances. 

Climate Finance, ALP 
LEDS Forum, 
October 3, 2013 

 Climate finance  The primary learning objectives are 
to increase the understanding of the 
participants in global climate finance 
architecture, application of policies 
and practices and the national or 
project level, and innovative 
concepts related to national climate 
finance strategies, the role of 
climate finance in food security and 
agriculture, and payments for 
ecosystem services. 
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Policy and Action 
Accounting, 
Reporting Standard 
and Mitigation 
Goals, ALP LEDS 
Forum, October 3, 
2013 

 Accounting standards and 
reporting 

 Participants will learn how to apply 
the two mitigation accounting 
standards to real world situations 
and also understand key strategic 
and technical issues addressed 
during the standards development 
process. 

Development Impact 
Assessment – Linking 
LEDS with National 
Development 
Priorities, ALP LEDS 
Forum, October 3, 
2013 

 LEDS planning   Participants will leave the session 
with a greater understanding of how 
links between development and 
LEDS can be assessed, 
communicated, and realized. They 
will also have a better 
understanding of tools, comparison 
frameworks, and services to support 
development impact assessment. 

Policy Instruments to 
Support LED, ALP 
LEDS Forum, 
October 3, 2013 

 Policy instruments for 
LEDS 

 This technical session aims to 
provide a better understanding of 
the instruments used to support 
LEDS; demonstrate how regulatory 
and market-based instruments can 
complement each other and be 
tailored to country circumstances; 
showcase what countries have 
learned from early experiences with 
policy analysis, design, and 
application; and to equip 
participants with the analytical tools 
available for policy planning. 

Transport Emissions 
Evaluation Models 
for Project Tools, 
ALP LEDS Forum, 
October 3, 2013 

 Transportation emission 
model tools 

 This training session will equip 
practitioners with advanced 
knowledge on emission 
quantifications in transport projects 
especially focusing on Bus Rapid 
Transit, Metro, and Non-Motorized 
Transport projects. At the end of 
this session, transport practitioners 
should understand the basic 
parameters that are needed for 
estimating transport emissions, and 
be able to use Transport Emissions 
Evaluation Models for Projects 
(TEEMP) models for project 
assessment. 

Exploring Clean 
Energy 
Opportunities using 
GsT (GeoSpatial 
Toolkit), ALP LEDS 

 Clean Energy Tools  Participants will gain fluency in the 
application of the Geospatial Toolkit 
(GsT) to explore renewable energy 
potential. More broadly, this session 
seeks to enhance understanding of 
how renewable energy resource 
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Forum, October 3, 
2013 

data and geospatial analysis can 
support policymaking for low 
emission development planning. 

Foundations for GHG 
Measurement, 
Reporting and 
Verification 
Practitioners: 2006 
IPCC Guidelines, ALP 
LEDS Forum, 
October 3, 2013 

 GHG MRV  Participants will learn the 
importance of, and how to establish, 
institutional arrangements for a 
GHG inventory, and be introduced 
to the techniques for how to identify 
the most important activities and 
how to select appropriate 
estimation methodologies. The 
session will guide you on how to 
understand the complex issues 
related to inventory uncertainty 
estimates and the approach to 
quality management and verification 
defined by the IPCC. 

Introduction to 
Corporate GHG 
Reporting Webinar 
(Thailand, February 
4, 2014) 

 Corporate GHG reporting  Definition and benefits of corporate 
GHG reporting 

 Corporate GHG reporting program 
design principles 

 The reporting process 

 GHG accounting concepts 

National Inventory 
Systems Workshop 
(Nepal, March 6-7, 
2014) 

 National inventory 
systems 

 Institutional arrangements; 
methodology and data 
documentation; key category 
analysis; QA/QC; and archiving 

Initiation of the 2006 
IPCC Guidelines for 
National 
Greenhouse Gas 
Inventories e-
learning Course 
(Nepal, March 7-8, 
2014) 

 IPCC guidelines  The basics of climate change 

 The UNFCCC reporting requirements 

 The 2006 IPCC Guidelines for 
National GHG Inventories  

 The mechanisms and features of e-
learning 

Carbon Stock 
Assessment Protocol 
for Forested 
Wetlands (Koh Kong, 
Cambodia, April 20 – 
May 2, 2014) 

 A training on carbon stock 
assessment protocol for 
forested wetlands was 
conducted in Cambodia.  

 Understanding of an importance of 
mangroves in the global carbon 
cycle; 

 Practicing field data collection 
procedure in the protocol; and 

 Applying the methodology in 
calculating above and below ground 
biomass and carbon stock in 
mangrove ecosystem. 

Regional Workshop 
on Improvement and 
Development of 
Emission Factors for 
Stationary Sources 

 Workshops focused on 
combustion related 
emission factors (CO2 
emissions from mobile 
combustion; CO2 

 Understanding roles of emission 
factors in greenhouse gas inventory  

 Understanding the methods used to 
develop emission factors 
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(Manila, Philippines, 
June 2-4, 2014) 
 
National Workshop 
on Improvement and 
Development of 
Emission Factors for 
Mobile Combustion 
(Manila, Philippines, 
June 5-6, 2014) 

emissions from coal and 
natural gas stationary 
combustion and 
expanding coverage to 
other stationary and 
mobile gases). 

 Applying the methodology in 
calculating emission factors from 
the stationary and mobile sectors 

 Developing action items to improve 
emission factors in own countries 

Carbon Stock 
Assessment Protocol 
for Forested 
Wetlands (Koh Kong, 
Cambodia, April 20 – 
May 2, 2014) 

 A training on carbon stock 
assessment protocol for 
forested wetlands was 
conducted in Cambodia.  

 Understanding of an importance of 
mangroves in the global carbon 
cycle; 

 Practicing field data collection 
procedure in the protocol; and 

 Applying the methodology in 
calculating above and below ground 
biomass and carbon stock in 
mangrove ecosystem. 

Agriculture, Forestry 
and Other Land Use 
(AFOLU) Working 
Group   
Technical Workshop 
on Integrating 
Forestry, Wetlands 
and other Land 
Use/Land Cover Data 
for Greenhouse Gas 
reporting 
(Leading 
organization is 
SilvaCarbon). August 
20-22, 2014 

Workshop focuses on 2 themes: 

 Theme 1: Strategies for building 
a consistent, national-level land 
cover map 

 Theme 2: Requirements and 
options for integrating forestry 
and wetlands data  

 Understanding of an importance of 
and how to develop strategies for a 
consistent national-level land cover 
map 

 Understanding requirements for 
integrating forestry and wetland 
data into national GHG inventory. 

Introduction to LEDS 
for Policymakers 
(“LEDS 101”): update 
and tailor a standard 
curriculum on 
principles and 
practices of green 
growth (aka, “LEDS-
101”). September 
24-26, 2014.  

 LEDS processes 

 Training for the trainers  

 Understand 5 steps of LEDS 

 Skill enhancement on training 
delivering techniques  

Introduction to 
Lubrication 
Management.  
September 23, 2014. 
 

 Lubrication Management  To increase knowledge enhance 
skills in lubrication management in 
industrial applications as a means of 
promoting corporate sustainability, 
reducing energy and resource use, 
and reducing GHG emissions. 
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Integrated Waste 
Management-
Industrial Waste 
Water Treatment.  
September 24, 2014. 

 Integrated Waste 
Management and Water 
Treatment 

 To increase knowledge and enhance 
skills in techniques related to 
industrial waste and water 
treatment management as a means 
of promoting corporate 
sustainability, reducing energy and 
resource use, and reducing GHG 
emissions. 

 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES FOR FY 2014: KEY ACHIEVEMENTS 

3.1 Gender Equality and Empowerment  

During this fiscal year, the LEAD program has made substantial progress in mainstreaming 
gender activities across LEAD.  As recommended in its Recommendations for Gender Strategy, 
the program held a gender training for core program staff and country coordinators to increase 
knowledge and awareness of gender concepts related to gender equality and mainstreaming, 
and climate change mitigation and LEDS. The program also identified a gender indicator (number 
of gender mainstreaming activities developed, adopted, and/or implemented in LEAD program 
activities) and reported results for integrating gender considerations for the joint NREL (National 
Renewable Energy Laboratory)/LEAD program LEDS 101 course held in Bangkok, Thailand, 
September 24-26, 2014.  Other gender program activities for the fiscal year included: 
 

 LEAD staff provided technical assistance to the Business and Professional Women’s 
Association (BPW) Thailand to develop the Outstanding Women Leaders for Green Growth 
Award to promote green growth initiatives among women business leaders in Thailand.   
BPW-Thailand formally decided to suspend cooperation with USAID due to the political 
relationship between Thailand and the USA. 

 Addressed gender in LEAD’s capacity building program that aims to promote gender equality 
and leadership for women owned businesses and executives among BCCI’s corporate 
members. LEAD program recommendations to include the Vietnam Women’s Union (VWU) 
in Thanh Hoa to be a part of the Green Growth Task was accepted by the Thanh Hoa 
Steering Committee and the program along with partners such as the USAID Vietnam Forest 
and Delta program will actively work to integrate gender considerations within the 
province’s green growth strategy development process. 

 Collaborated with the USAID LEAF program on a Regional Leadership Mentorship program 
where invited men and women will participate in a series of training modules to develop 
leadership abilities and competencies to promote gender equity. 

3.2   Performance Management  

The LEAD team documented program results that contribute to the program’s goal, objectives, 
and annual targets during each quarter in FY 2014. LEAD’s Monitoring and Evaluation (M&E) 
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Manager, in collaboration with technical managers in the LEAD program, developed and 
implemented monitoring instruments to follow-up on regional in-person and online training 
events.  Pre-course assessment instruments were also developed and implemented and results 
were used by trainers and facilitators to address training gaps.  Several key M&E related 
activities have been conducted during this fiscal year: 
 

 Baseline and subsequent application of Version 2.0 of the LEDS-SAT evaluation instrument 
was completed for five countries including Thailand, India, Cambodia, Vietnam and the 
Philippines.  The reapplication of the tool results in an increased in LEDS-SAT score in 
Thailand, Vietnam, Cambodia and the Philippines. 

 A final draft of an integrated PMP (Performance Management Plan) was completed that 
includes expected results and indicators for NREL, USEPA and USDA/FS USAID/RDMA 
supported activities.  Annual targets for FY 2014 were identified for each agency and FY 
2014 results are included in this annual report.   

 LEAD program conducted several internal team planning meetings to prepare for its external 
mid-term evaluation.   

3.3 Communications and Outreach  

During this fiscal year, communication efforts of the USAID LEAD program focused on publicizing 
and reporting on LEAD and partner organizations’ activities and impacts, as well as the broader 
goals and mission of USAID/RDMA and other USG partners; supporting outreach and 
engagement with stakeholders; and facilitating the implementation and success of program 
objectives. LEAD’s Communications Manager, in collaboration with the LEAD technical team and 
partners, undertook a wide variety of activities, with highlights summarized below. 
 
A key focus area in FY 2014 was communications and outreach support for the ALP. As 
Secretariat, the LEAD team developed and implemented a communications plan for the 
partnership that included development of a visual identity and draft branding guidelines, a fact 
sheet, quarterly e-newsletter, event displays, and other promotional materials to support 
awareness and establishment of the network.  
 
In early FY 2014 the LEAD team launched the Asia LEDS Knowledge Platform, a new online 
resource for knowledge-sharing and capacity building on low-emission, climate-resilient 
development in Asia (www.AsiaLEDS.org). The site serves ALP members and other policymakers, 
practitioners, experts, and researchers in the Asia and Pacific region by 1) facilitating 
communication with partnership members and the wider LEDS and green growth community; 
and 2) providing resources to enable achievement of LEDS and green growth in Asia, including a 
library of technical reports, case studies, and presentations categorized by topic, type, and 
country, and a database of low-emission projects and initiatives in Asia. The site has steadily 
increased the numbers of visitors, with 25,740 page views and over 8,600 unique visits in the 9 
months it was online.  
 
USAID LEAD, in its role as Secretariat for the ALP, also provided communication support or the 
Asia LEDS Forum 2013 in Manila, Philippines, support included promotion of the event theme 
through social and traditional media; branding and event design; managing the Forum website 

http://www.asialeds.org/
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(www.forum2013.asialeds.org); drafting of speeches and presentations; and making available 
online almost 100 presentations given at the forum. Videos of key speeches and a unique 
“shadow” performance about LEDS were produced, drawing several thousand views on 
YouTube.4   
 
Communication support was also provided for a number of other regional and country-level 
events and trainings in FY 2014, including the ALP climate finance workshop during March 12-14 
in Hanoi. In addition to drafting talking points, general promotion, branding, and reporting, the 
LEAD team created a four minute video5 that was screened in the opening plenary to highlight 
key messages from the previous year’s ALP climate finance workshop in Manila. A joint press 
release was also organized in coordination with key partners (USAID, Vietnam Ministry of 
Planning and Investment, UNDP, and the EU SWITCH-Asia project) that resulted in significant 
media coverage in Vietnam, as well as articles in regional news sites.6 Support was also provided 
for the ALP regional BRT workshop in Malaysia in June, and for GHG inventory capacity building 
workshops in Thailand and the Philippines; and field training in Cambodia on the mangrove 
carbon assessment protocol;  
 
To facilitate capacity building and application of the SWAMP carbon assessment protocol for 
forested wetlands across Asia, the LEAD team developed an “annotated field” version of the 
protocol as an “e-book”. The team facilitated the filming of key elements of the mangrove 
protocol training in Cambodia in order to develop an interactive, simplified version of the 
protocol for wider dissemination of the protocol among practitioners in Asia.  
 
Broad support for ALP communication, including outreach and recruitment, included 
development of a new brochure and two short promotional videos7; development and 
dissemination of quarterly e-newsletters and ad hoc announcements that now reach 
approximately 1,400 subscribers; and launch of social media sites for the partnership including 
Facebook, YouTube, Flickr, and Twitter.  
 
LEAD also undertook a process to determine a name for the AGMC, developed a logo, fact 
sheet, and new website8, and assisted with preparation and publicizing AGMC workshops and 
trainings.  
 
Similar broad support for the LEAD program included expanding and strengthening the use of 
social media. The team continued to develop content and engage stakeholders through the 
USAID LEAD social media platforms.  
 

                                                           
4 The Asia LEDS Forum 2013 videos are available at: http://youtu.be/4-lfYiQ5UfI?list=UU1UypRkklVBgRc-
jqeOb2wA, and http://youtu.be/KDkXqAmbdSk?list=UU1UypRkklVBgRc-jqeOb2wA.  
5 Available at http://youtu.be/9zMeTfIA5Pw?list=UU1UypRkklVBgRc-jqeOb2wA.  
6 See, for example: http://vietnamnews.vn/politics-laws/252236/se-asia-forum-explores-green-growth-
funding.html, http://www.eco-business.com/news/se-asia-forum-explores-green-growth-funding/ 
7 The ALP videos are available at http://youtu.be/JzUfb75WD1s?list=UU1UypRkklVBgRc-jqeOb2wA, and 
http://youtu.be/qwm3bGUb5k4?list=UU1UypRkklVBgRc-jqeOb2wA.   
8 http://agmc.ait.ac.th/  

http://www.forum2013.asialeds.org/
http://youtu.be/4-lfYiQ5UfI?list=UU1UypRkklVBgRc-jqeOb2wA
http://youtu.be/4-lfYiQ5UfI?list=UU1UypRkklVBgRc-jqeOb2wA
http://youtu.be/KDkXqAmbdSk?list=UU1UypRkklVBgRc-jqeOb2wA
http://youtu.be/9zMeTfIA5Pw?list=UU1UypRkklVBgRc-jqeOb2wA
http://vietnamnews.vn/politics-laws/252236/se-asia-forum-explores-green-growth-funding.html
http://vietnamnews.vn/politics-laws/252236/se-asia-forum-explores-green-growth-funding.html
http://www.eco-business.com/news/se-asia-forum-explores-green-growth-funding/
http://youtu.be/JzUfb75WD1s?list=UU1UypRkklVBgRc-jqeOb2wA
http://youtu.be/qwm3bGUb5k4?list=UU1UypRkklVBgRc-jqeOb2wA
http://agmc.ait.ac.th/
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN 

FY 2014 

Table 3: Stakeholders by Country in FY 2014  
Country Organization Relevant Task(s) and Activities 

Bangladesh 1. Department of Environment, Ministry 
of Environment and Forests 

2. Ministry of Power, Energy and Mineral 
Resources 

3. Planning Commission 
4. Sustainable and Renewable Energy 

Development Authority 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 

Cambodia 1. Climate Change Department, Ministry 
of Environment 

2. Ministry of Public Works and 
Transport 

3. Ministry of Mines and Energy  
4. Ministry of Land Management, Urban 

Planning and Construction 
5. Royal University of Agriculture 
6. Royal University of Phnom Penh, 

Cambodia 
7. Phanhasas University 
8. Ministry of Agriculture, Forestry and 

Fishery 
9. Ministry of Environment 
10. National Council on Green Growth 
11. Ministry of Economy and Finance 
12. Rural Development Bank of Cambodia 
13. Forestry Administration 
14. Ministry of Economy and Finance 
15. Ministry of Environment 
16. Royal University of Phnom Penh 
 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Subtask 2.12: Training on Carbon Stock 
Assessment Protocol for Forested 
Wetlands in Koh Kong, Cambodia  
 
Task 5: Emissions factor identification 
and development 
 
 

India 1. Directorate of Urban Land Transport, 
Bangalore 

2. Surat Municipal Corporation 
3. Bureau of Energy Efficiency 
4. Kalpena Industries 
5. Parle Products Pvt. Ltd 
6. AviAgri Business Pvt. Ltd. 
7. A-1 Fence Product Company 
8. Mahindra Sanyo Special Steel Pvt. Ltd 
9. Excel Industries Ltd. 
10. Lona Industries 
11. Environmental Resources 

Management 
12. Eureka Forbes 
13. Croda India Company Pvt. Ltd. 
14. TATA Power 
15. Godfrey Philips India  

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 3.2: Regional Support for Protocol 
and Tools Development, Capacity 
Building, Demonstrations, and 
Replication in India 
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Country Organization Relevant Task(s) and Activities 

16. Glenmark Pharmaceuticals Ltd 
17. Mahindra & Mahindra Ltd 
18. Jain Irrigation Systems Ltd 

19. Mahindra Sanyo 
20. Rallis India 

Indonesia 1. Indonesia National Council on Climate 
Change 

2. Ministry of Finance 
3. Bandung Department of 

Transportation 
4. Bandung Environmental Management 

Board 
5. Medan Transportation Agency 
6. Yogyakarta Special Region 

Government Transport Department 
7. Ministry of Industry 
8. Institut Teknologi Bandung  
9. Ministry of Environment - Pollution 

Control 
10. Ministry of Environment - Evaluation 

and Development of Metal, 
Electronics and Machinery Industries 

11. Ministry of Environment - Forestry 
and Horticulture Monitoring and 
Controlling 

12. Ministry of Environment - Agriculture 
Division 

13. National Development Planning 
Agency 

14. Indonesia President's Delivery Unit on 
Development Monitoring and 
Oversight 

15. Bogor:  Regional Development 
Planning Agency 

16. East Kalimantan: Regional 
Development Planning/Bappeda 

17. Yogyakarta: Transportation 
Department 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 5: Emissions factor identification 
and development 
 
Task 2.4: National GHG Inventory 
Capacity Building in Indonesia 
 
Sub-task 6.4:  Asia LEDS Training Center 
 
Sub-task 6.6: TA, Training, and Capacity 
Building for LEDS 
 
 
 
 

Laos 1. Department of Transport 
2. Ministry of Agriculture and Forestry 
3. Ministry of Natural Resources and 

Environment 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 

Malaysia 1. Iskandar Regional Development 
Authority 

2. Land Public Transport Commission 
3. Malaysian Green Technology 

Corporation 
4. Economic Planning Unit, Prime 

Minister's Department 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 5: Emissions factor identification 
and development 
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Country Organization Relevant Task(s) and Activities 

5. Ministry of Energy, Green Technology, 
and Water 

6. Ministry of Transport 
7. Sustainable Energy Development 

Authority   
8.  

Nepal 1. Alternative Energy Promotion Center 
2. Transport Management Office  
3. Ministry of Industry  
4. Kathmandu Sustainable Urban 

Transport Project  
5. Ministry of Science, Technology and 

Environment 
6. Department of Environment 
7. Ministry of Forest and Soil 

Conservation 
8. Ministry of Agriculture Development 
9. Ministry of Energy 
10. Ministry of Urban Development 
11. Department of Transport 

Management  
12. National Planning Commission 
13. REDD Forestry and Climate Change 

Cell 
14. Constitutional Assembly and Nepali 

Congress 
15. Ministry of Federal Affairs and Local 

Development 
16. Ministry of Industry 
17. REDD Implementation Center 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 5: Emissions factor identification 
and development 
 
Task 2.7: National GHG Inventory 
Capacity Building in Nepal 
 
 

Papua New Guinea 1. Office of Climate Change and 
Development 

2. Department of Agriculture and 
Livestock 

3. Ministry of Transport 
4. Forest Authority (PNGFA) 
5. Water PNG 
6. Department of Work 
7. Policy and Planning Branch, Madang 

Provincial Administration 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 2.9: National GHG Inventory 
Capacity Building in Papua New Guinea 

Philippines 1. Climate Change Commission  
2. Department of Transportation and 

Communications 
3. Metropolitan Manila Development 

Authority 
4. National Economic and Development 

Authority  
5. Department of Transportation and 

Communications 
6. Department of Energy – Energy Policy 

and Planning Bureau 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 5: Emissions factor identification 
and development 
 
Task 2.8: National GHG Inventory 
Capacity Building in the Philippines 
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Country Organization Relevant Task(s) and Activities 

7. Department of Energy – Energy 
Utilization Management Bureau 

8. Department of Energy – Electric 
Power Industry Management Bureau 

9. Department of Energy – Renewable 
Energy Management Bureau 

10. Department of Energy – Oil Industry 
Management Bureau 

11. Energy Regulatory Commission 
12. Department of Environment and 

Natural Resources – Forest 
Management Bureau 

13. Department of Environment and 
Natural Resources – Environmental 
Management Bureau 

14. National Mapping and Resource 
Information Authority 

15. Bureau of Agricultural Statistics 
16. Department of Finance  
17. Department of Science and 

Technology 
18. Department of Transportation and 

Communications  
19. Environmental Management Bureau 
20. Forest Management Bureau 
21. Municipality of Del Carmen 
22. National Economic and Development 

Authority  
23. Office of the Presidential Adviser for 

Environmental Protection 
24. Philippine Assoc. of Tertiary Level 

Institutions for Environmental 
Protection and Management 

25. Philippine Chamber of Commerce and 
Industry 

26. Philippine Crop Insurance Corporation 
27. Philippine League of Local 

Environment and Natural Resource 
Officers  

28. Philippine National Oil Company 
29. Department of Agriculture & Livestock 
30. Office of Climate Change and 

Development 
31. Municipal Government of Roxas, 

Palawan 
32. National Economic and Development 

Authority 
33. Bureau of Agricultural Statistics, 

Philippine Statistics Authority (BAS-
PSA 
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Country Organization Relevant Task(s) and Activities 

Thailand 1. Office of National Economic and Social 
Development Board  

2. Bangkok Metropolitan Administration 
3. Chiang Mai Municipality 
4. Khon Kaen Municipality 
5. Chiangmai University 
6. Sirindhorn International Institute of 

Technology 
7. The Joint Graduate School of Energy 

and Environment 
8. King Mongkut's University of 

Technology North Bangkok 
9. Mahidol University 
10. Office of Natural Resources and 

Environmental Policy and Planning 
11. Thailand Greenhouse Gas 

Management Organization 
12. Department of Livestock 

Development 
13. Land Development Department 
14. Rice Department 
15. Office of Agricultural Economics 
16. Electricity Generating Authority of 

Thailand 
17. Department of Alternative Energy, 

Development, and Efficiency 
18. Energy Policy and Planning Office 
19. Pollution Control Department 
20. Department of National Parks, 

Wildlife, and Plant Conservation 
21. Iron and Steel Institute of Thailand 
22. Department of Industrial Works 
23. Kasetsart University 
24. Chiang Mai Health Promotion Centre 
25. Chiang Mai Provincial Office 
26. Regional Environmental Office, Chiang 

Mai 
27. Thailand GHG Management 

Organization (TGO) 
28. Office of National Economic and Social 

Development Board  
29. Department of Alternative Energy 

Development and Efficiency  
30. Department of National Parks, 

Wildlife and Plant Conservation  
31. Municipality League of Thailand 
32. Royal Forestry Department 
33. Business and Professional Women's 

Association 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 5: Emissions factor identification 
and development 
 
Task 2.10: National GHG Inventory 
Capacity Building in Thailand 
 
Task 4: GHG Market Development 
 
 
 

Vietnam 1. Ministry of Planning and Investment  
2. Ministry of Transport 

Subtask 6.1: Secretariat for the Asia 
LEDS Partnership 
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Country Organization Relevant Task(s) and Activities 

3. Danang Department of Transportation 
4. Ho Chi Minh Urban - Civil Works 

Construction Investment 
Management Authority 

5. Ministry of Industry and Trade 
6. Vietnam Institute of Meteorology, 

Hydrology and Environment  
7. Vietnam Environment Administration 
8. Ministry of transport of Vietnam 
9. Department of Meteorology, 

Hydrology, and Climate Change 
(DMHCC)  

10. Central Institute for Economic 
Management 

11. Forest Protection Department 
12. Industrial Safety Techniques and 

Environment Agency 
13. Institute for Agricultural Environment 
14. Institute of Strategy and Policy on 

Natural Resources and Environment 
15. Lam Dong Province – Department of 

Agriculture and Rural Development 
16. Lam Dong Province – Forestry Sub-

Department 
17. Ministry of Agriculture and Rural 

Development 
18. Ministry of Planning and Investment 
19. Ministry of Transport 
20. Research Institute for Forest Ecology 

and Environment 
21. General Directorate of Energy 
22. Ministry of Planning and Investment  
23. Institute of Energy 
24. Ozone Layer Protection Center 
25. Vietnam Environment Administration-

MONRE (Ministry of Natural 
Resources and Environment) 

26. Vietnam Administration of Forestry, 
Ministry of Agriculture and Rural 
Development (VNFOREST-MARD)  

27. Department of Science, Technology 
28. Research Institute for Forest Ecology 

and Environment (DoSTE-MARD) 
29. Forest Inventory and Planning 

Institute (FIPI) 
30. National Remote Sensing 
31. Office Of Thanh Hoa Provincial 

People's Committee 
32. Thanh Hoa Department of Foreign 

Affairs 

 

Task 3.0:  Regional Support for GHG 

Accounting Protocols and Tools  
Development, Capacity Building, Pilot 
Demonstrations, and Replication  

 
Task 2.11: National GHG Inventory 
Capacity Building in Vietnam 
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Country Organization Relevant Task(s) and Activities 

33. Thanh Hoa Forestry Protection And 
Development Fund 

34. Thanh Hoa Women's Union 

 
Regional organizations: 

 Asia LEDS Partnership (ALP) 

 Asian Development Bank (ADB) 

 SWITCH-Asia Network Facility 

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 

 USAID Lowering Emissions in Asia’s Forests (LEAF) program 

 USAID Private Finance Advisory Network Asia (PFAN-Asia) program 

 Asia-Pacific Economic Cooperation (APEC) 

 APEC Technical Assistance and Training Facility 

 Global Green Growth Institute 

 LEDS GP  

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 
 
Research Institutions and Universities: 

 Center for International Forestry Research (CIFOR) 

 Centre for Environmental Planning and Technology University – Centre of Excellence in 
Urban Transport 

 Energy Research Centre of the Netherlands (ECN) 

 Institute for Global Environmental Strategies (IGES) 

 Institute for Transportation Policy and Development (ITDP) 

 United Nations University – Institute for the Advanced Study of Sustainability, Japan 

 United Nations University – International Institute for Global Health, Malaysia 

 University of Philippines – National Center for Transportation Studies 

 World Agroforestry Centre (ICRAF) 

 Development Alternatives, India 

 Greenhouse Gas Inventory and Research Center, Korea 

 National Institute of Environmental Studies, Japan 

 National University of Laos 

 Overseas Environmental Cooperation Center 

 School of Planning and Architecture, Bhopal  

 University Teknologi Malaysia – Low Carbon Asia, Malaysia 

 Center for Clean Air Policy (CCAP) 

 Climate Policy Initiative (CPI) 

 GMS Environment Operations Center 

 Center for Energy Studies, Institute of Engineering, Tribhuvan University, Nepal 

 Center for Study of Science, Technology and Policy (CSTEP) 

 Energy research Centre of the Netherlands (ECN) 

 Global Environment Centre 

 Malaysian Agricultural 

 Indonesian Institute for Energy Economics 

 Institut Teknologi Bandung, Indonesia 
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 Integrated Research and Action for Development Institute (MARDI), Malaysia, India 

 National Agriculture Research Institute (NARI), Papua New Guinea 

 National Institute of Environmental Studies (NIES), Japan 

 School of Planning and Architecture, Bhopal  

 Thammasart University, Thailand 

 United Nations University Institute of Advanced Studies, Japan 

 University of Sumatera Utara, Indonesia 

 University Teknologi Malaysia – Low Carbon Asia, Malaysia 

 Universiti Tenaga Nasional Putrajaya, Malaysia 

 Universiti Putra Malaysia, Malaysia 

 University of Philippines National Engineering Center, Philippines 
 
Associations and NGOs:  

 Bombay Chamber of Commerce and Industry (BCCI) 

 Center for Study of Science, Technology and Policy (CSTEP) 

 Clean Air Asia 

 Climate and Development Knowledge Network (CDKN) 

 EMBARQ India 

 International Solid Waste Association (ISWA) 

 World Resources Institute (WRI) 

 Climate and Development Knowledge Network (CDKN) 

 World Resources Institute (WRI) 

 E3G 

 ICLEI – Local Governments for Sustainability 

 The Energy Resources Institutes 

 World Wildlife Foundation 

 Worldwatch Institute 

 Association of Development Financing Institutions in Asia & the Pacific (ADFIAP) 

 Association for Sustainable and Responsible Investment in Asia (ASrIA) 
 
Other donors (not listed above):  

 European Commission - Europe-Aid Development and Co-operation Directorate-General 

 Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 

 Global Green Growth Institute (GGGI) 

 ICLEI - Local Governments for Sustainability 

 Japan International Cooperation Agency (JICA) 

 LEDS Global Partnership  

 United Nations Development Programme (UNDP) 

 United Nations Environment Programme (UNEP) 

 National Renewable Energy Laboratory (NREL) 

 World Bank Group 

 Australian Agency for International Development 

 British Foreign and Commonwealth Office/British High Commission 

 USAID LEAF program 

 USAID Private Finance Advisory Network for Asia (PFAN-Asia) program 
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 USAID Philippines CEnergy project 

 SWITCH-Asia Network Facility 

 European Commission - Europe-Aid Development and Co-operation Directorate-General 

5. KEY FY 2014 IMPLEMENTATION CHALLENGE  

Challenge and Response:  

During Q3 of FY 2014, the LEAD program appointed an Acting Director for the AGMC focused on 
launching a new recruitment process following the resignation of the AGMC Director, Dinesh 
Babu in the second quarter of FY 2014. While the recruitment process proved challenging, Dr. 
Chaiwat Muncharoen was successfully recruited and hired at the end of this fiscal year.  

Cambodia:   

During the training workshop on Carbon Stock Assessment Protocol for Forested Wetlands in 
Koh Kong (April 21 – May 2, 2014), the training participants were not satisfied with the stated 
per diem (which complied with USAID/Cambodia requirements) and found the food quality 
inadequate and far below what they expected.  Due to this issue, the training was suspended for 
a half-day, during which LEAD program and USDA/FS training staff held discussions with both 
USAID/Cambodia and USAID/RDMA.  USAID/RDMA, upon the concurrence from 
USAID/Cambodia, approved the increase in per diem rate and transport cost to the full 
satisfaction of training participants so that workshop could resume. The follow-on activities to 
collect additional data from selected sites was postponed due to the fact that there was a rainy 
season and it was not safe and good condition for two week field work. 

Thailand:   

Stop Work Order. On May 24, 2014, the U.S. Department of State announced the suspension of 
assistance to the Government of Thailand pursuant to Section 7008 of the Department of State, 
Foreign Operations, and Related Programs Appropriations Act of 2014, which states that "none 
of the funds appropriated or otherwise made available pursuant to titles III through VI of this 
Act shall be obligated or expended to finance directly any assistance to the government of any 
country whose duly elected head of government is deposed by military coup d'état or decree."  

A partial Stop Work Order was issued by the Contracting Office of USAID/RDMA and 
prohibited the USAID LEAD program to: 

a. Provide trainings, services, commodities, support or any other form of direct 
assistance to the Government of Thailand or any individual officer thereof (with 
some very limited exceptions).   

b. Support for the travel of any Government of Thailand official.  
c. Limit on meetings with Government of Thailand representatives. 

 
Several activities have been adversely impacted by these restrictions and efforts to re-
design and adapt activities accordingly have been a focus this quarter. 

 
Termination of Collaboration on gender activity. The Federation of Business and Professional 
Women’s Associations of Thailand (BPW-Thailand) decided to end the collaboration with USAID 
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LEAD on the joint activity on Outstanding Business Leaders for Green Growth Awards due to 
concerns that BPW-Thailand has with US Government involvement in the event due to the US 
response to the military coup d'état in Thailand. 

6. FY 2014: MANAGEMENT AND ADMINISTRATIVE ISSUES  

Staffing. 
 
In early December 2013, Dr. Chalita Sriladda joined the LEAD program as the new LEAD Forest 
Carbon Advisor. The ICF Engagement Manager for the LEAD program, Hoai Huynh, resigned ICF 
and Marian Van Pelt was identified to fill this position. 
 
Dinesh Babu resigned from his position as the AGMC Training Director on January 29, 2014 and 
Dr. Chaiwat Muncharoen has replaced him. 
 

Toby Mandel has returned to the US after a year on post in Bangkok, Thailand and was de-
mobilized in February 2014.  Joshua Forgotson was recruited and hired as a replacement for this 
position.  Mr. Forgotson arrived at post in February 2014 to work in Thailand.   
 
In March 2014, both Al Mudabbir Bin Anam (Country Coordinator – Bangladesh) and Shailendra 
Sigdel (Country Coordinator – Nepal) resigned.  A successful recruitment led to the engagement 
of two new coordinators:  in Bangladesh and Raju Laudari in Nepal. 
 
In the final Quarter of FY2014, the Forest Carbon Advisor, Chalita Sriladda, resigned from this 
position on September 30, 2014.  ICF’s subcontractor, Engility, has begun recruitment activities 
and plans to fill this position. 
 
The contract through which LEAD engaged its Country Coordinator in Cambodia expired on 
September 30, 2014 and recruitment efforts are underway to identify a new Coordinator for the 
activities in Cambodia related to the EC-LEDS work plan as detailed in an MOU.  It is envisioned 
that the individual that has been identified for this position will also serve as the LEAD Country 
Coordinator in Cambodia.  After a challenging recruitment process, ICF identified Ms. Klok 
Vicheth Ratha, however she declined the position after the completion of negotiations.  ICF is 
continuing to work with CCD and USAID/Cambodia to identify another appropriate candidate. 
 
To assist in the implementation of activities under Task 2, ICF has recruited for a Junior Program 
Assistant and has identified Ms. Imporn Ardbutra who will be employed on December 1, 2014. 
 
Table 4: LEAD Program FY 2014 Staff 

Name/Title Title Status 

Bangkok Field Office - Expatriate Staff 

John Bruce Wells Chief of Party LTTA 

John Wildgrube Deputy Chief of Party – Operations LTTA 

Joshua Forgotson Sr. Regional Technical Program Officer LTTA 

Sujata Ram M&E Manager LTTA 
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Stanford Smith Communications Manager LTTA 

Bangkok Field Office – National Staff 

Amornwan Resanond Deputy Chief of Party – Technical LTTA 

Chaiwat Muncharoen Director of the AGMC LTTA 

Sandra Khananusit Sr. Regional Technical Officer LTTA 

Benjarus Wattanapichedpong Climate Change Coordinator (Jr) LTTA 

Imporn Ardbutra Program Coordinator (Jr) LTTA, start Dec 1, 2014 

Thida Ruengsit Office Manager LTTA 

TBD (Bangkok, Thailand) Forest Carbon Advisor LTTA, in recruitment 

Jaruluk Sriyaphai Travel & Events Manager LTTA 

Radtasiri Wachirapunyanont Research Associate LTTA 

LEAD Program Country Coordinators 

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time  

TBD Country Coordinator – Cambodia, 

CCD Coordinator 

In Recruitment 

Sumedha Malaviya Country Coordinator - India Part Time  

Arian Ardie Country Coordinator - Indonesia Part Time  

Mohamad Adan Yusof Country Coordinator - Malaysia Part Time 

Raju Laudari Country Coordinator - Nepal Part Time 

Jo Mangila-Tioseco Country Coordinator - Philippines Part Time 

Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time 

Home Office and Remotely Located Technical Staff 

David Hathaway (Beijing, China) Technical Director Part Time 

Marian Van Pelt  (Washington DC) Engagement Manager Part Time 

Sophie Chou (San Francisco, USA) Key Program Advisor Part Time 

Laura Bell (Washington, DC) Project Manager Part Time 

 
Financial Overview for FY 2014 
 
Table 5: LEAD Program Annual FY 2014 Financial Overview 

Financial Situation for this Quarter   

Contract Budget $21,549,871 

Quarterly Invoice Expenditures (July-September 2014) $1,105,113 

Annual Invoice Expenditures (October 2013-September 2014) $4,338,539 

Cumulative Invoice Expenditures (Up to September 2014) $11,628,747 

Contract Balance $9,921,124 

 

 

 



 

 

USAID Low Emissions Asian Development (LEAD) Program Page 36 of 82 

FY 2014 Annual Report and Quarter 4 Progress Update  
 

 

FY 2014 Quarter 4 Progress Report 

 

6.1 FY 2014 Quarter 4: Implementation Status by Performance Result and Sub-

Task 

The following narrative uses the results framework of the approved PMP to summarize implementation 
progress during the Quarter 4 (Q4) of FY 2014 (July 1, 2014 – September 30, 2014): 
 
DO:  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened 
 
Subtask 6.1 to 6.3—Secretariat for the ALP, ALP Communications, Supporting the ALP 
 
Background: The ALP was formally established in the first quarter (Q1) of FY 2013, with a governing 
Steering Committee and two Co-Chairs, LEAD as the Secretariat, a terms of reference, and a work plan 
to guide activities.  
 
Expected Outcomes for FY 2014 Q4: The LEAD team anticipates the following activities and outcomes in 
Q4: (1) finalize plans and begin delivery of online webinars with supporting partners; (2) advance 
preparations for the Asia LEDS Forum in Yogyakarta, Indonesia during November 5-7, 2014; (3) identify 
candidates to act as ALP focal points for the LEDS Global Partnership working groups; (4) demonstrate 
progress on actions in resources mobilization plan; (5) develop written knowledge products under the 
ALP brand; (6) engage partners in nomination or self-nomination process to join the ALP Steering 
Committee and to run for Co-Chair; (7) development and launch of the website for the Asia LEDS Forum 
2014; 8) development and dissemination of the quarterly ALP e-newsletter;  and 9) filming of the video 
case study on Thailand's Low Carbon City Initiative. 
 
Achievements during FY 2014 Q4:   
(1) LEAD secured agreements with the World Bank to lead and completely fund three webinars on 

financing LEDS, and with the LEDS Global Partnership energy working group on an Asia-focused 
webinar on LEDS in the energy sector. Delivery will begin in October 2014. 

(2) Planning for the Asia LEDS Forum is on track, with LEAD securing a number of partners and near 
finalization of the program. 

(3) LEAD secured commitments from ALP members from Asian governments or institutions to serve as 
focal points for four LEDS Global Partnership working groups: development impacts, energy, finance, 
and transport. 

(4) LEAD advanced discussions with selected organizations to explore interest in supporting the ALP 
financially and/or in-kind. LEAD identified CDKN as an interested organization, with the will to lead 
and provide vision, and possibly to provide cost-leveraging in certain areas. 

(5) LEAD developed three written briefs to offer insights on how countries in Asia are financing LEDS 
and green growth. Content is drawn from the most popular presentations delivered at the ALP’s 
finance workshop in Hanoi (March 2014), plus additional interviews with presenters. 
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(6) LEAD issued a call for nominations and self-nominations for the next ALP Steering Committee to ALP 
members and contacts. 

(7) The website for the Asia LEDS Forum 2014 is operational and continues to be enhanced and updated 
to promote the event. 

(8) The quarterly ALP newsletter was distributed to ALP members and contacts on August 5, 2014. 

(9) Development of the video case on Thailand’s low carbon city initiative was delayed due to 
suspension of assistance to the Government of Thailand announced by the US State Department. 

Expected Outcomes for FY 2015 Q1:  The LEAD team anticipates the following activities and outcomes in 
Q1: (1) complete selection of a new Steering Committee and Co-Chairs; (2) begin developing the CY 
2015 ALP work plan; : (3) finalize preparations for and hold the third Asia LEDS Forum in Yogyakarta, 
Indonesia during November 10-13, 2014; (4) deliver webinars on finance and energy to members; (5) 
add new website section to host content on webinars; (6) design new offering to fund participation of a 
limited number of carefully selected ALP members in relevant training and workshops hosted by the 
LEDS GP and/or other ALP members; (7) issue quarterly newsletter; and (8) report on ALP progress 
during CY 2014. 
  
Subtask 6.4 — Asian Greenhouse Gas Management Center 
 
Background: LEAD has launched the AGMC as a sustainable, regional Asia-based institution providing 
world class training and educational services to support LEDS and green growth initiatives. The AGMC is 
hosted and operated by the AIT in Thailand, and LEAD uses the AGMC as its primary channel to deliver 
training and capacity building programs under Tasks 2-6. The AGMC employs a blended approach of 
classroom instruction and distance learning and is an open platform that can deliver LEDS-related 
training on behalf of other donor agencies and development organizations.  
 
Expected Outcomes for FY 2014 Q4: The following activities and deliverables will be produced during the 
next quarter:  finalize protocol for USAID LEAD trainings; complete assessment of gaps and opportunities 
for collaboration related to regional training programs in Asia for discussion at Asia LEDS Forum 
roundtable; finalize AGMC business plan; deliver LEDS 101 Train-the-Trainer  Course in collaboration 
with NREL; deliver session 2 of the regional NIS training for representatives of Bangladesh, Cambodia, 
Indonesia, Philippines, PNG, Thailand, and Vietnam on July 21-23, 2014, at the AGMC; and host Webinar 
on LEAP 2014 and the Water Evaluation and Planning System (WEAP) – LEAP integration on July 1, 2014.  
 
Achievements during FY 2014 Q4: The achievements included: hired a full-time Director for AGMC; 
finalized protocol for USAID trainings; mapped large –scale regional capacity building programs in the 
region; prepared the draft AGMC business plan; delivered LEDS 101 Leadership course in collaboration 
with NREL; delivered session 2 of the regional NIS training for representatives of Bangladesh, Cambodia, 
Indonesia, Philippines, Thailand and Vietnam; facilitated a LEAP webinar; developed AGMC website and 
fact sheet.  
 
Expected Outcomes for FY 2015 Q1: The following activities and deliverables will be produced during the 
next quarter: finalize AGMC business plan; recruit new AGMC staff; improve facilities, equipment, and 
systems to support AGMC activities; develop and embed business development system; support training 
events in Vietnam for Task 3; support training events in India for Task 3; support training events in 
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Thailand for Task 3; support training events for Task 2, 4, 5, and 6; prepare and submit EOI for PFAN-
Asia. 
 
Subtask 6.5 Training on the LEAP Model 
 
Background:  As part of LEAD’s Certificate of Proficiency activity, in FY 2013 the LEAD program brought 
participants from several Asian countries to Bangkok, Thailand for a regional training on application of 
the LEAP modeling system. This training, delivered by SEI, focused on using the LEAP tool to create 
national-scale energy scenarios that can be used to help design LEDS and construct marginal abatement 
cost curves as a technique for screening potential GHG mitigation options. 
 
Expected Outcomes for FY 2014 Q4:   
Strengthening the Asian Community of Practice on LEAP. The upcoming activities of the Community of 
Practice are as follows: 

 SEI will conduct the first Asia LEAP webinar in early July, 2014. 

 AGMC will organize a conference call at the end of July for the Community of Practice to discuss 
opportunities to present the application of LEAP tool at the 2014 Asia LEDS Forum.  

 
Achievements during FY 2014 Q4:  

 SEI conducted the first Asia LEAP webinar on July 1, 2014. There were 18 people participating in the 
webinar. 

 
Expected Outcomes for FY 2015 Q1: The LEAP Community of Practice will discuss on identifying priorities 
and collaborations at the Asia LEDS Forum 2014 on November 13, 2014. 
 
IR1: National and sub-national LEDS created or improved 
 
Subtask 3.0 Select Subnational Partners and Form Partnerships  
 
Background: LEAD plans to harness the accelerating trend in Asia of decentralization and urbanization 
by working intensively at subnational levels (e.g., cities, states and provinces) in LEAD program countries 
to improve capacity for GHG accounting, and development and implementation of LEDS, and to share 
the approaches regionally.   
 
Expected Outcomes for FY 4 Q1:  In Q4, LEAD will finalize its detailed activity plans for its work in 
Vietnam and India, incorporating feedback from partners. LEAD also expects to initiate implementation 
of those plans in both locations. With regard to Thailand, LEAD remains ready to engage with Chiang Mai 
if and when USAID/RDMA provides permission to do so. 
 
Achievements during FY 2014 Q4: In Q4, the USAID LEAD program did finalize detailed activity plans for 
its work in Vietnam and India, with reaching a formal agreement with its respective partner in each 
location, reflected in a MoU signed in each site (in July in India and September in Vietnam), and finalizing 
a Partnership Development Plan for each site, which were submitted to USAID in September 2014. 
Activities started to be implemented in India in September 2014, with two initial trainings delivered to 
India companies. In Vietnam, the USAID LEAD program also started implementing activities, with 
provision of support to the Thanh Hoa province for the set-up of its provincial green growth task force 
and the drafting of its terms of reference. The USAID LEAD program also updated its work plan for 
engagement with Chiang Mai, Thailand in September 2014: 
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Thailand: The Chiang Mai Municipality and THA welcomed the proposed collaboration under the U.S. 
and Thailand EC-LEDS partnership agreement to support local action in line with the province’s objective 
to make Chiang Mai a sustainable, low-emission city and tourist destination.  
 
Expected Outcomes for FY 2015 Q1:  during FY 2014 Q1, the USAID LEAD program will roll out several 
more trainings in India and will begin rolling out the direct assistance and regional networking 
component of its support to BCCI. Initial activities to build the capacity of BCCI are also expected, with 
an initial focus on communications with member companies and e-learning. In Vietnam, the USAID LEAD 
program will support the initial meeting of the GGTF, the definition of the provincial green growth 
vision, training on provincial GHG accounting, on LEAP and on energy efficiency: 

 Thailand: USAID LEAD and Chiang Mai Municipality, with inputs from key stakeholders through a 
consultative approach, will prepare Partnership Development Plan.  

 
IR2: GHG inventory and accounting systems at the national and sub-national levels strengthened 
 
Sub-task 2.0 – Region-Wide National GHG Inventory Capacity Building 
 
Background:  Enhancing capacity for the regular development of national GHG inventories is important. 
A decision at the UNFCCC Conference of Parties (COP) calls for non-Annex 1 parties to submit BURs 
beginning in 2014 that provide an update to the most recently submitted National Communication 
including the national GHG inventory. The scope of the updates should be consistent with capacities, 
time constraints, data availability, and the level of support provided by developed countries. Least 
developed countries (LDCs) may submit BURs at their discretion. The goal of the USG’s overall support is 
to put countries in a better position to submit a BUR, should they choose to request funding from GEF to 
help fulfill this requirement. USEPA and USAID LEAD’s approach takes into consideration the ongoing 
and anticipated technical assistance of other donors and development organizations that sponsor 
training and technical assistance on national GHG inventories. 

Expected Outcomes for FY 2014 Q4: By the end of the fourth quarter, LEAD expected to: 1) offer the 
Session 2 Regional Training on National Inventory Systems; 2) offer the 2006 IPCC Guidelines Capstone 
course; and 3) participate in WGIA-12. 

Achievements during FY 2014 Q4:  Representatives from Bangladesh, Cambodia, Indonesia, the 
Philippines, Thailand, and Vietnam attended the Session 2 training from July 21 to 23 at Aetas Hotel, 
Bangkok, Thailand. The USAID LEAD country coordinator for Nepal attended this session as a 
representative of that country’s inventory staff, who did not attend due to their prior commitments. 
Papua New Guinea accepted USAID LEAD's invitation to attend, but was ultimately unable to due to an 
inability to obtain travel visas on time.  

Delivery of the Capstone course was postponed to allow time for a sufficient number of students to pass 
the Overview course and a sector course. It is anticipated that by August 2015, students from three to 
four countries will have completed the online portion of the 2006 IPCC Guidelines course, and be ready 
to proceed to the Capstone course. 

USEPA and USAID LEAD attended WGIA-12 in Bangkok in August 2014. This allowed coordination among 
donors and learning about other capacity building initiatives in the region. This also provided the 
opportunity to connect with relevant country partners for country level activities under this task. 
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Expected Outcomes for FY 2015 Q1: By the end of this quarter, LEAD expects to have: 1) finalized the 
IPCC 2006 waste sector online course; and 2) prepared to hold the Session 3 Regional Training on 
National Inventory Systems in January 2015. 

 
Sub-task 2.1 to 2.11 – Support National GHG Inventory Capacity in LEAD Countries  
Background: In cooperation with other agencies and programs (UNFCCC/USEPA SEA GHG Project, 
USDA/FS, SilvaCarbon, Philippines Climate Change and Clean Energy (CEnergy) project, USAID B-
LEADERS Project and the Improving Biodiversity for Resilient Ecosystems and Communities (B+WISER) 
project), LEAD provides training and technical assistance to national GHG inventory teams to increase 
capacity and institutionalize sustainable GHG inventory processes and procedures. 

Expected Outcomes for FY 2014 Q4: During the fourth quarter, LEAD continued to work with country 
partners on improving their capacity to prepare national GHG inventories. Specifically, LEAD expected to 
design and deliver workshops and provide technical assistance (as requested by bilateral missions, 
country partners, and as designed in each country plan) to achieve the following outcomes:   

 Bangladesh. 1) Provide technical assistance on establishing institutional arrangements; developing 
QA/QC; archiving; data documentation; and, completing templates for national inventory 
improvement plans (NIIPs); and 2) provide technical assistance on activity data collection and the 
use of inventory software for the agriculture, LULUCF, energy, waste and IPPU sectors. 

 Cambodia. 1) Complete recruitment of a national inventory coordinator; 2) sign a Memorandum of 
Understanding with the CCD to implement the work plan; 3) support the CCD in development of 
plans/strategies for institutional arrangements; 4) review the existing methodologies for data 
collection, compilation, and analysis for different sectors; and 5) share LEAD’s IPPI baseline 
assessment with Cambodia upon work plan finalization. 

 Indonesia. 1) Attempt to identify a significant area of support and deliver it through collaboration 
with another donor (i.e., JICA); and 2) contingent on identifying a significant area of support, 
conduct an IPPI baseline assessment for Indonesia. 

 Nepal. 1) Recruit a country coordinator for Nepal, and with this person support the progress of 
enrollees in the 2006 IPCC Guidelines e-learning course towards its successful completion; 2) 
provide support to MoSTE in establishing institutional arrangements; and 3) provide technical 
assistance to sector-specific inventory teams on an as-needed basis. 

 Philippines. 1) Provide the Philippines’ Department of Energy and Forestry Management Bureau 
with ongoing support of the development of institutional arrangements for the energy and forestry 
sectors, respectively; 2) develop a plan outlining the activities to which USAID/Philippines buy-in 
funding support may be dedicated; and 3) discuss the Philippines’ draft IPPI baseline assessment 
with the CCC, and thereupon finalize this assessment. 

 Thailand. 1) Support the progress of enrollees in the 2006 IPCC Guidelines e-learning course 
towards its successful completion, pending annulment of the Stop Work Order in effect as of the 
close of Q3; 2) provide technical assistance to develop a national inventory improvement plan (NIIP) 
and use EPA's NIIP template; 3) provide technical assistance related to the review of GHG emission 
estimates; and 4) Work with Thailand to share country experiences in national system development 
with, for example, LMI countries with less advanced inventory systems. 

Achievements during FY 2014 Q4: LEAD’s fourth quarter achievements are presented below by country: 
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 Bangladesh. LEAD provided Bangladesh with training and preliminary technical assistance on 
archiving and national inventory improvement plans at the Session 2 Regional Training on National 
Inventory Systems held at Aetas, Bangkok, from July 21-23, 2014. Following the session, LEAD, in 
collaboration with the US EPA, supported the Department of Environment to convene a knowledge-
sharing session with the rest of the national GHG inventory team on August 30, 2014. Additionally, 
the USEPA conducted two technical working sessions, February 12-13, 2014 and June 25-26, 2014, 
to introduce the components of a sustainable national GHG inventory and the 2006 IPCC guidelines, 
and initiated technical assistance on developing these components. USEPA also provided guidance 
on the Terms of Reference to recruit the consultants that will compile Bangladesh’s inventory, and 
initiated on-boarding of the DoE sector leads who will manage the consultants’ work. 

 Provide technical assistance on establishing institutional arrangements; developing QA/QC; 
archiving; data documentation; and, completing templates for national inventory improvement 
plans (NIIPs); and 2) provide technical assistance on activity data collection and the use of inventory 
software for the agriculture, LULUCF, energy, waste and IPPU sectors. 

 Cambodia. LEAD finalized an agreement with the CCD of Cambodia to implement its coordinated 
work plan, and thereupon shared LEAD’s IPPI baseline assessment with Cambodia. 

 Indonesia. LEAD determined there was not an opportunity to provide Indonesia with national 
inventory system capacity building support, and an absence of demand to do so. Therefore, LEAD 
did not conduct an IPPI baseline assessment for Indonesia. 

 Nepal. LEAD recruited a country coordinator for Nepal and obtained the agreement of LEAD’s focal 
point in Nepal to resume all work with that country. Work was informally suspended on May 21 
when LEAD received an email from the focal point elaborating upon several topics he wished to 
resolve in order to continue collaborating with the program. Despite this suspension of work, LEAD 
invited Nepal to attend the Session 2 Regional Training on National Inventory Systems in Bangkok 
from July 21-23, which was declined. LEAD continued to monitor the progress of enrollees in the 
2006 IPCC Guidelines e-learning course towards its successful completion. LEAD intends to resume 
supporting MoSTE with establishing institutional arrangements, and to provide technical assistance 
to sector-specific inventory teams on an as-needed basis, due to the informal suspension work 
mentioned above. 

 Philippines. LEAD provided the Philippines’ Department of Energy and Forestry Management Bureau 
with ongoing support of the development of institutional arrangements and methods and data 
documentation for the energy and forestry sectors, respectively. LEAD also developed a plan 
outlining the activities to which USAID/Philippines buy-in funding support may be dedicated. Lastly, 
LEAD discussed its draft IPPI baseline assessment for the Philippines with the CCC, finalized the IPPI, 
and provided the CCC with a digital copy of it.   

 Thailand. LEAD provided technical assistance to develop a national inventory improvement plan 
(NIIP) and use EPA's NIIP template, covering this topic comprehensively on July 21-23, 2014 with 
hands-on activities during the Session 2 Regional Training on National Inventory Systems. Thailand 
did not request technical assistance related to the review of GHG emission estimates in FY 2014. 
Work with Thailand to share country experiences in national inventory system development was 
suspended. The Stop Work Order that was in effect as of the close of Q3 has been lifted, and LEAD is 
resuming support to enrollees in the 2006 IPCC Guidelines e-learning course. 

Expected Outcomes for FY 2015 Q1: During the first quarter of FY 2015, LEAD anticipates that the 
following activities will be carried out, presented below by country: 
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 Bangladesh. USEPA will finalize institutional arrangements once the Project Management Unit is 
established and the consulting firm(s) has been engaged, and provide technical assistance to the 
national GHG inventory team to oversee and carry out inventory development in a TACCC manner 
via improving institutional arrangements; developing systems for documentation, QA/QC, and 
archiving; and promulgating management processes to consultants, working groups, and others as 
necessary. 

 Cambodia. LEAD will continue to work with USAID/Cambodia and the National Climate Change 
Department of Cambodia to: 1) engage an in-country consultant to provide three-quarters time 
support to CCD and line ministries during the national inventory system planning and 
implementation process; 2) provide a 2006 IPCC guidelines initial kickoff for the Overview course in-
country; 3) review the draft IPPI baseline assessment and supporting source documentation with 
Cambodia’s inventory team, and refine and finalize the baseline assessment before providing an 
electronic copy of the assessment to the inventory team; and 4) provide ongoing support to CCD 
staff to establish a sustainable National Inventory Plan, including institutional arrangements, and act 
as the coordination body. 

 Malaysia. USEPA will review the draft IPPI baseline assessment and supporting source 
documentation with Malaysia’s inventory team, and obtain clarification or additional 
documentation related to assessment questions and indicators. Using the additional information 
obtained during consultation, USEPA will refine and finalize the baseline assessment, and provide an 
electronic copy of the assessment to the inventory team. 

 Nepal. LEAD will work with Nepal on implementing the mutual work plan, the exact activities to be 
carried out in this quarter to be decided upon in consultation with LEAD’s focal point in Nepal. LEAD 
will also continue to support the progress of Nepalese students through the 2006 IPCC Guidelines 
Overview course. 

 Philippines. LEAD will continue to work with USAID/Philippines and the National Climate Change 
Commission to: 1) hold up to four one-day technical working sessions in continuation of the effort to 
establish institutional arrangements and methods and data documentation for the energy and 
forestry sectors begun at technical working sessions in June 2014; and 2) hold an in-country in-depth 
version of the Session 1 and 2 Regional Trainings on National GHG Inventory Systems for 
representatives of the energy, waste, IPPU, and AFOLU sectors to facilitate their establishment or 
use of Institutional Arrangements, Methods and Data Documentation, QA/QC, Key Category 
Analysis, Archiving, and National Inventory Improvement Plan.  

 Thailand. LEAD will continue to support the progress of Thai students through the 2006 IPCC 
Guidelines Overview course. 

Vietnam. SEPA will review the draft IPPI baseline assessment and supporting source documentation 
with Vietnam’s inventory team, and obtain clarification or additional documentation related to 
assessment questions and indicators. Using the additional information obtained during consultation, 
USEPA will refine and finalize the baseline assessment, and provide an electronic copy of the assessment 
to the inventory team.  
 
Subtask 5.1 – Prepare Report on Current Challenges and Priorities for Emission Factor Improvement 
 
Background: To initiate its work on emissions factors, which are a fundamental element of national GHG 
inventories and of all GHG accounting protocols, the LEAD program formed a study team in early FY 
2013 comprised of experts from several ICF offices to prepare a report that identifies the six highest 
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priority emissions factors in Asia that need improvement, based on their share of aggregate GHG 
emissions and their relevance to GHG mitigation actions. In addition to desk research, ICF interviewed 
in-country experts in order to provide input into the emission factor prioritization. 
 
Expected Outcomes for FY 2014 Q4: The USAID LEAD program will distribute the final package of training 
materials to participants including slide presentations, calculation exercises in spreadsheet format, and 
useful references for emission factor development.  Additional follow-up will be conducted to determine 
application of method. 
 

Achievements during FY 2014 Q4: Training materials packaged finalized and distributed to participants. 

Expected Outcomes for FY 2015 Q1: USAID LEAD program will discuss with the Philippines to identify the 
needs and design the concept for the follow-on technical workshops on emission factor improvement 
for mobile and stationary combustion. This will respond to the buy-in requirement. USIAD LEAD program 
will identify regional/local partners for regional trainings on methane emission factor development for 
rice cultivation and enteric fermentation.  
 
IR3: GHG markets strengthened 
 
Sub-task 4.0 — GHG Market Development 
Background:  In Asia, the LEAD program countries continue to be interested in market-based policies 
and actions to manage emissions and to mitigate the impacts of climate change on their growing 
societies and economies. LEAD activities will respond to this region-wide interest through training and 
technical assistance for GHG market development by focusing on the fundamentals of MRV and 
complementing and leveraging ongoing regional capacity building activities. 
 
Expected Outcomes for FY 2014 Q4: Implementation of the registry program development activity plan 
with Thailand was resumed at the end of Q3 and implementation recommenced. Regarding the 
selection of one or two additional countries to work with to develop a GHG reporting program and 
registry, the LEAD team expects to rank the possible locations in order to focus the team’s outreach, and 
to develop draft work plans accordingly. . 

Achievements during FY 2014 Q4: During this quarter, the LEAD program made extensive progress on 
generic product development, which is being incorporated into the revised work plan for the Thailand 
GHG reporting program. Specifically, LEAD completed the majority of the generic components of a GHG 
reporting platform, including: (1) completing the coding for the core generic platform, working on the 
database (architecture, queries and reports, etc.), data connections, business logic, and 
presentation/front end; (2) testing, which includes developing and following detailed test suites, and 
fixing any bugs – testing will be continued throughout subsequent phases; (3) developing help guides, 
tool tips, and on-screen instructions for the generic modules to aid future platform users. LEAD also 
developed draft versions of generic tools for reporters, such as a checklist of commonly reported GHGs 
by industry, tip sheets (e.g., for mobile emissions, leased property, and refrigerants), and an inventory 
management plan. To re-engage with TGO in Q1 of FY 2015, LEAD has: (1) prepared questionnaires to 
identify TGO’s priorities and needs with respect to verification and accreditation, training, and reporter 
and administrator tools and resources; (2) compiled a list of questions for TGO with respect to the 
current reporting guidance and associated methodologies; and (3) compiled a list of questions for TGO 
with respect to the reporting platform and TGO’s technical specifications. LEAD also developed an initial 
briefing document presenting which countries LEAD could most likely work with to establish or 



 

 

USAID Low Emissions Asian Development (LEAD) Program Page 44 of 82 

FY 2014 Annual Report and Quarter 4 Progress Update  
 

strengthen additional GHG reporting programs, and draft proposed work plans for the Philippines and 
Vietnam. 

Expected Outcomes for FY 2015 Q1: In the next quarter, the LEAD program expects to undertake the 
following activities: 

 Finalize GHG reporting program design for Thailand. In close coordination with TGO, USAID LEAD 
will develop a document that provides recommendations for linkages with other existing or 
emerging relevant programs; and conclude the establishment of clear directions on the key 
program elements of threshold, boundaries, level of reporting, control methodology, coverage 
exclusions and reporting guidance. 

 Develop reporting guidance for Thailand. USAID LEAD will develop detailed reporting guidance 
addressing acceptable methodologies, treatment of GHG sinks, default values, and other 
program elements based on the program design guidance received from TGO. If requested by 
TGO, USAID LEAD will also work with TGO to develop a public and consensus-based consultation 
process for the reporting guidance. 

 Finalize Verification and Accreditation guidance and program for Thailand. USAID LEAD will 
develop detailed guidance for verifiers consistent with the global standard for GHG verification, 
ISO 14064-3, and accreditation guidance for use by the potential accreditation body. If 
requested by TGO, USAID LEAD will also work with TGO to develop a public and consensus-
based consultation process for the verification guidance. 

 Identify a second country to work with in establishing a GHG reporting program. Establish a joint 
work plan and hold an inception meeting. 

 
IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets 
strengthened  
 
Background:  The LEAD program’s FY 2013 work plan includes all training events planned during the year 
that contribute to the PMP indicator of “person hours of training completed.” The following table lists 
the regional training events that occurred during the quarter that built capacity of country stakeholders 
across the various LEAD program technical areas: 
 
Table 6: Achievements during FY 2014 Q4 − Actual Fourth Quarter Training Events 

Training Event Technical Areas Learning Outcomes (skills and knowledge)  

Agriculture, Forestry and 
Other Land Use (AFOLU) 
Working Group   
Technical Workshop on 
Integrating Forestry, 
Wetlands and other Land 
Use/Land Cover Data for 
Greenhouse Gas 
reporting 
(Leading organization is 
SilvaCarbon). August 20-
22, 2014 

Workshop focuses on 2 themes: 

 Theme 1: Strategies for 
building a consistent, 
national-level land cover map 

 Theme 2: Requirements and 
options for integrating 
forestry and wetlands data  

 

 Understanding of an importance of and 
how to develop strategies for a consistent 
national-level land cover map 

 Understanding requirements for 
integrating forestry and wetland data into 
national GHG inventory. 
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Training Event Technical Areas Learning Outcomes (skills and knowledge)  

Subtask 6.5: Introduction 
to LEDS for Policymakers 
(“LEDS 101”): update and 
tailor a standard 
curriculum on principles 
and practices of green 
growth (aka, “LEDS-101”). 
September 24-26, 2014.  

 LEDS processes 

 Training for the trainers  

 Understand 5 steps of LEDS 

 Skill enhancement on training delivering 
techniques  

Introduction to 
Lubrication Management.  
September 23, 2014. 
 

Lubrication Management  To increase knowledge and enhance skills 
for lubrication management in industrial 
applications as a means of promoting 
corporate sustainability and 
measuring/reducing the associated GHG 
emissions 

Integrated Waste 
Management-Industrial 
Waste Water Treatment.  
September 24, 2014. 

Integrated Waste Management 
and Water Treatment 

 To increase knowledge and enhance skills 
for  to industrial waste and water 
treatment management as a means of 
promoting corporate sustainability and 
measuring/reducing the associated GHG 
emissions 

 
 
Table 7:  Status of FY 2014 Fourth Quarter Activities and Deliverables by Due Date or Activity Period 

Activity/Work 
Product/Deliverable 

Partner(s) 
Due Date or 

Activity Period 
Status, Comments 

Subtask 6.1:  Online 
webinars and training 
offered in coordination 
with ALP members 

USAID 
LEAD/ICF, 

NREL 

September 30, 
2014 

Delayed. In progress. Plans for first series 
developed, plans for additional series in 
development. Three webinars on finance and 
one webinar on energy are planned, with the 
first in October 2014. 

Subtask 6.1: Track status 
of implementing the CY 
2014 ALP work plan and 
progress towards targets. 

USAID 
LEAD/ICF 

September 30, 
2014 

In progress. This is ongoing as the ALP work plan 
follows the calendar year. 

Subtask 6.1: Begin 
preparations for Asia 
LEDS Forum 2014 

USAID 
LEAD/ICF 

Ongoing to 
September 30, 
2014 

In progress. Partner engagement in, event 
design, and planning is ongoing. 

Subtask 6.1: Hold ALP 
Steering Committee in-
person meeting, which 
will be scheduled to 
coincide with a TBD ALP 
event at which a majority 
of Steering Committee 
members plan to attend. 

USAID 
LEAD/ICF 

September 30, 
2014 

Completed.  In person Steering Committee 
meeting was held in October 2013. The next in 
person meeting will be held November 2014. 

Subtask 6.1: Participate 
in LEDS GP calls 

USAID 
LEAD/ICF 

Ongoing to 
September 30, 
2014 

Completed. Joined quarterly calls of the LEDS GP.  

Subtask 6.1: Identify 
candidates to act as focal 
points for LEDS GP 

USAID 
LEAD/ICF 

September 30, 
2014 

Completed. Identified focal points for LEDS GP 
development impacts, energy, finance, and 
transport working groups. 
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working groups to serve 
as the linkage between 
the working groups and 
the ALP Secretariat. 

Subtask 6.1:  Conduct 
outreach to identify 
interested parties to 
support and/or fulfill 
selected roles in the 
Sustainability Plan 

USAID 
LEAD/ICF 

Ongoing to 
September 30, 
2014 

In progress. Current focus is on resource 
mobilization action plan development and 
implementation. 

Subtask 6.1: Track 
progress towards 
implementing aspects of 
the Sustainability Plan. 

USAID 
LEAD/ICF 

September 30, 
2014 

In progress. This is ongoing as the ALP work plan 
follows the calendar year. 

Subtask 6.1:  Coordinate 
development of at least 
three tangible knowledge 
products under the ALP 
brand  

USAID 
LEAD/ICF 

September 30, 
2014 

Completed.  Developed briefs based on top-
interest topics from Hanoi workshop. 

Subtask 6.2: Maintain the 
ALP knowledge portal site 
(technical support and 
regular updating or 
content) 

USAID 
LEAD/ICF 

Ongoing to 
September 30, 
2014 

Completed/in progress. Content was continually 
updated and added during the year. This is an 
ongoing task. 

Subtask 6.2:  Draft 
content of ALP brochure 
and share with Co-Chairs 
and Steering Committee 

LEAD/ICF March 30, 2014 
In progress. Final designed version under review 
by Co-Chairs. 

Subtask 6.2: Make 
needed changes and 
finalize to video case 
study of a low-carbon 
development initiative in 
Asia to illustrate the 
benefits and share 
lessons learned. 

LEAD/ICF 
September 30, 
2014 

Delayed. Development of the video case on 
Thailand’s low carbon city initiative is delayed 
due to instruction from USAID RDMA to halt 
engagement with Thai government officials. 

Subtask 6.2: Assist with 
planning training on 
communications and 
advocacy for LEDS at an 
ALP event (tentatively as 
part of the CLA, or at Asia 
LEDS Forum). 

LEAD/ICF 
September 30, 
2014 

Completed/in progress. This training is planned 
for the Asia LEDS Forum 2014. 

Subtask 6.2: Expand 
engagement with 
members and potential 
members and other 
stakeholders using social 
media platforms 

LEAD/ICF 
September 30, 
2014 

Completed/in progress. Content was continually 
updated and added during the year, and 
outreach expanded. This is an ongoing task. 

Subtask 6.3:  Identify and 
reach out to potential 
individuals and 

LEAF, 
USDA/FS, and  

March 31, 2014 
In progress. A planning meeting took place on 
April 10, 2014, and steering committee members 
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institutions who could 
serve as champions for 
the AFOLU working group 

USAID 
LEAD/ICF 

committed to reach out to some key institutions 
to invite their participation in the working group.  
 

Subtask 6.3: Convene bi-
annual coordination call 
and/or meeting on large-
scale regional training 
initiative 

USAID 
LEAD/AGMC 

March 31, 2014 

In progress. The bilateral meetings on large scale 
regional training initiative with World Bank, GIZ, 
EU in Thailand have been initiated. The meeting 
with JICA and UNDP will be organized by the end 
of December 2014.   

Subtask 6.3: Finalize the 
AFOLU Working Group 
work plan 

LEAF, 
USDA/FS, and  

USAID 
LEAD/ICF 

May 30, 2014 

Delayed by approximately 12-16 weeks. AFOLU 
Working Group work plan will be finalized after 
the LEDS GP meeting in August 2014.  
 

Subtask 6.3: Disseminate 
and conduct one or more 
training sessions on 
regional AFOLU-related 
resources such as the 
annotated protocol on 
forested wetlands, 
produced by the USAID 
LEAD program under Task 
2, methods of assessing 
natural capital as an input 
to LEDS development, 
measuring and 
monitoring forest 
degradation, integrated 
fire management, and 
low-emission land use 
planning 

LEAF, 
USDA/FS, and  

USAID 
LEAD/ICF 

September 30, 
2014 

 

Subtask 6.4: Continue 
regular discussions with 
JICA and TGO to 
coordinate the roles and 
work of the AGMC and 
CITC (Climate Change 
International Technical 
Center), and adjust 
overall approaches and 
activities accordingly. 

USAID 
LEAD/AIT, 

USAID 
LEAD/GHGMI 

USAID 
LEAD/ICF 

September 30, 
2014 

In progress. The discussion with TGO and JICA 
has been conducted and AGMC continues to 
coordinate closely with CITC. 

Subtask 6.4: Support US-
Asia LEDS Program 
training events. These 
events are listed within 
the activity sheets rather 
than here. 

USAID 
LEAD/AIT, 

USAID 
LEAD/GHGMI 

USAID 
LEAD/ICF 

September 30, 
2014 

In progress.  See training table for specific LEAD 
program training sessions. 

Subtask 6.5: Develop an 
MoU between the USAID 
LEAD program and USAID 
PFAN-Asia to conduct 
joint activities that 
support ALP capacity 

USAID 
LEAD/ICF and 

PFAN-Asia 

February 28, 
2014 

In progress.  The PFAN-Asia program contributed 
to the ALP workshop Accessing Finance for Green 
Growth and LEDS in Hanoi, Vietnam in March 
2014. PFAN has agreed to participate in the LEDS 
Global Partnership’s LEDS Expert Assistance in 
Finance service.  A formal MOU is not being 
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building activities on 
financing CE in the region 

pursued but collaboration on activities will 
continue. 

Subtask 6.5: 
Conceptualize and design 
an approach, to be 
considered for inclusion 
in the FY 2015 Asia LEDS 
Program Integrated Work 
Plan, for conducting a 
regional natural capital 
assessment that is 
informed by the findings 
of this TBL-MCA activity. 

USAID 
LEAD/ICF,LEA
F, USDA/FS, 

TEI 

September 30, 
2014 

Delayed by 2 months.  The TBL-MCA assessment 
will be conducted in Chiang Mai, Thailand 
November 17-20, 2014.  The delay was due to 
Thailand’s political situation. 

Subtask 6.5: Introduction 
to LEDS for Policymakers 
(“LEDS 101”): update and 
tailor a standard 
curriculum on principles 
and practices of green 
growth (aka, “LEDS-101”). 

NREL, USAID 
LEAD/AGMC 

June 30 and 
September 30, 
2014 

Completed. Training workshop held on 
September 24-26, 2014 

Subtask 6.6: US-Thailand 
Cooperation on EC-LEDS 

USAID 
LEAD/ICF 

January 31, 2014 
In progress. The suspension of assistance to the 
Government of Thailand has been lifted.  

Subtask 6.6: Coordinate 
the various activities 
agreed in the EC-LEDS 
work plan, and share 
results with other USAID 
LEAD program countries 
and ALP members 

USAID 
LEAD/ICF 

September 30, 
2014 

Delayed. The delay was due to Thailand’s 
political situation, resulting in restriction on 
activities in collaboration with Thai government 

Subtask 6.6: Prepare an 
annual report on EC-LEDS 
activities 

USAID 
LEAD/ICF 

September 30, 
2014 

Delayed. The delay was due to Thailand’s 
political situation, resulting in restriction on 
activities in collaboration with Thai government 

Subtask 2.0: IPCC 2006 
Guideline Course, 
agriculture, land use, 
land-use change and 
forestry (LULUCF) and 
waste sector courses 
completed 

USAID 
LEAD/ICF, 

USAID 
LEAD/GHGMI 

February 28, 
2014 

Delayed by 10-12 months. Development of these 
courses was delayed after enrolling students 
from Nepal and Thailand in the Overview course 
and thereupon identifying several aspects of the 
Overview course specifically and the course 
curriculum more generally the modification of 
which could significantly improve students' 
experience, and potential to complete the 
curriculum and absorb course content. It was 
therefore decided that while it would be 
preferable to avoid such a delay, the high 
importance of successfully passing this course to 
the improvement of national GHG inventories 
merited taking the extra time to perfect the 
curriculum and course delivery. A LEAD staff 
member has been assigned the role of 
overseeing GHGMI’s progress with course 
development. 
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Subtask 2.0:  IPCC 2006 
Guideline Energy Sector 
course completed 

USAID 
LEAD/ICF, 

USAID 
LEAD/GHGMI 

January 31, 2014 

Delayed by 8 months. Development of this 
course was delayed after enrolling students from 
Nepal and Thailand in the Overview course and 
thereupon identifying several aspects of the 
Overview course specifically and the course 
curriculum more generally the modification of 
which could significantly improve students' 
experience, and potential to complete the 
curriculum and absorb course content. It was 
therefore decided that while it would be 
preferable to avoid such a delay, the high 
importance of successfully passing this course to 
the improvement of national GHG inventories 
merited taking the extra time to perfect the 
curriculum and course delivery. A LEAD staff 
member has been assigned the role of 
overseeing GHGMI’s progress with course 
development.  

Subtask 2.0: Session 2 
Regional Training on 
National Inventory 
Systems 

LEAD/ICF, 
LEAD/AGMC, 

USEPA 
July 21-23, 2014 

Completed. Representatives from Bangladesh, 
Cambodia, Indonesia, the Philippines, Thailand, 
and Vietnam attended this session from July 21 
to 23 at Aetas Hotel, Bangkok, Thailand. The 
USAID LEAD country coordinator for Nepal 
attended this session in the place and as a 
representative of that country’s inventory staff 
due to their prior commitments. Papua New 
Guinea accepted USAID LEAD's invitation to 
attend, but was ultimately unable to due to an 
inability to obtain travel visas on time. 

Subtask 2.0:  Hold 2006 
IPCC Guidelines Capstone 
course 

USAID 
LEAD/ICF, 

USAID 
LEAD/GHGMI 

September 30, 
2014 

Delayed by 11 months. Delivery of the capstone 
course was delayed to allow time for a sufficient 
number of students to pass the Overview course 
and the sector course befitting their areas of 
expertise. It is anticipated that by August 2015, 
students from three to four countries will have 
completed the online portion of the 2006 IPCC 
Guidelines course, and be ready to proceed to 
the capstone course in this month.  

Subtask 2.0: Attend and 
Participate in WGIA 12 

USAID 
LEAD/ICF, 

USEPA 
August 4-6, 2014 

Completed. USEPA and USAID LEAD attended 
WGIA-12 in Bangkok in August 2014. This 
allowed coordination among donors and learning 
about other capacity building initiatives in the 
region. This also provided the opportunity to 
connect with relevant country partners for 
country level activities under this task. 

Subtask 2.1: Training on 
2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country 

USAID 
LEAD/ICF 
USAID 
LEAD/AGMC 

 N/A 
On hold. This activity is “upon request” with no 
set date. USAID LEAD will continue to offer 
Bangladesh this course in FY 2015.  

Subtask 2.2:  Identify, 
prioritize, and procure 

USAID 
LEAD/ICF 

April 30, 2014 
Delayed by approximately 5-10 months 
(depending on the activity). LEAD staff reached 
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computer hardware and 
software to manage GHG 
data and information 
(Cambodia).   

an agreement with CCD on the specific contents 
of the draft work plan pertaining to this subject 
on May 5, 2014. Implementation of this activity 
would normally follow recruitment of the 
national inventory coordinator, as it is expected 
that this person will play a central role. 

Subtask 2.2: Conduct IPPI 
baseline assessment 
(Cambodia) 

USAID 
LEAD/ICF 

April 30, 2014 
Delayed by approximately 3-8 months 
(depending on the activity). As specified above. 

Subtask 2.2: Training on 
2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country (Cambodia) 

USAID 
LEAD/ICF 

USAID 
LEAD/AGMC 

May 31, 2014 
Delayed by approximately 2 months. This task 
will get underway once the national inventory 
consultant is on board. 

Subtask 2.2: Provide 
technical assistance in 
data gaps, data 
compilation, and analysis 
of inputs to estimate GHG 
emissions. 

LEAD/ICF and 
USEPA 

September 30, 
2014 

Delayed by approximately 12 months. LEAD 
staff reached an agreement with CCD on the 
specific contents of the draft work plan 
pertaining to this subject on May 5, 2014. 
Implementation of this activity is expected to 
take two months and to be the last component 
of the work plan for Cambodia to be 
implemented. 

Subtask 2.2:  Engage an 
in-country consultant to 
provide full-time support 
to CCD and line ministries 
during national inventory 
system planning and 
implementation process 

USAID 
LEAD/ICF 

March 14, 2014 

Delayed by approximately 7 months. LEAD staff 
drafted terms of reference for the recruitment of 
this in-country consultant (national inventory 
coordinator), and shared these draft terms with 
CCD. The LEAD team began the recruitment 
process at the beginning of June 2014, and 
sought nominees from CCD starting in July 2014. 

Subtask 2.4: IPPI baseline 
assessment complete 

LEAD/ICF   Cancelled. Preparation of an IPPI baseline 
assessment for Indonesia was contingent upon 
demand for USAID LEAD's assistance with 
building capacity for national inventory systems. 
As this demand could not be demonstrated, this 
task was cancelled. 

Subtask 2.4: Training on 
2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country 

USAID 
LEAD/ICF 

USAID 
LEAD/AGMC 

  On hold. This activity is “upon request” with no 
set date. USAID LEAD will continue to offer 
Indonesia this course in FY 2015.  

Subtask 2.4: Conduct 
planning meetings with 
KLH in understanding 
assistance needs, 
activities and schedules 

LEAD/ICF   Cancelled. These meetings were contingent 
upon demand for USAID LEAD's assistance with 
building capacity for national inventory systems. 
As this demand could not be demonstrated, this 
task was cancelled. 

Subtask 2.4: Provide 
training and technical 
assistance on national 
inventory system 
development, including 
completing USEPA’s 
template workbook 

LEAD/ICF and 
USEPA 

March 31-April 
3, 2014 and July 
21-23, 2014 

Completed. These topics were covered 
comprehensively on March 31-April 3, 2014 and 
July 21-23, 2014, with hands-on activities using 
countries’ own information during the Session 1 
and Session 2 Regional Trainings on National 
Inventory Systems at AIT and Aetas, respectively. 
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Subtask 2.6: Technical 
assistance on reviewing 
and refining methodology 
in developing stock 
change factors in soil & 
dead organic matter to 
move from Tier 1 to Tier 2  

USEPA and 
ICF/ALU 
group 

 March 31, 2014 On hold. Malaysia did not request this activity in 
FY 2014, but USEPA is planning to implement it 
in FY 2015. 

Subtask 2.6: Technical 
assistance on application 
of the Tier 2 method for 
estimating CH4 from 
livestock (e.g., support in 
designing data collection 
or survey form); and 
reviewing and developing 
country specific EF for 
estimating CH4 emissions 
from rice cultivation   

USEPA and 
ICF/ALU 
group 

August 31, 2014 Completed. USEPA supported the UNDP LECB 
program at the Technical Workshop on GHG 
Inventory by reviewing the following: (1) data for 
possible application of the Tier 2 method for 
estimating CH4 emission from livestock, e.g., 
enhanced characterization of the livestock 
population; (2) measurement data (obtained by 
MARDI) for developing a country-specific EF for 
estimating CH4 emissions from rice cultivation; 
and (3) waste sector data and their associated 
uncertainties (not included in the work plan for 
FY 2014).   

Subtask 2.6: Training on 
2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country 

USAID 
LEAD/ICF 

USAID 
LEAD/AGMC 

  On hold. This activity is “upon request” with no 
set date. USAID LEAD will continue to offer 
Malaysia this course in FY 2015.  

Subtask 2.7: Provide 
support to MoSTE in 
establishing institutional 
arrangements 

LEAD/ICF September 30, 
2014 

On hold. USAID LEAD was unable to implement 
this activity in FY 2014 due to disagreements 
between USAID LEAD and its focal point in Nepal 
with regards to financial support for government 
staff members enrolled in the 2006 IPCC 
Guidelines online course. 

Subtask 2.10: Share and 
discuss findings of IPPI 
baseline assessment 

LEAD/ICF 
October 31, 
2014 

In progress: The IPPI baseline assessment was 
completed on July 18, 2013 with inputs from 
TGO. LEAD then shared the assessment with 
TGO, but did not receive feedback. Since then, 
TGO's management has changed, requiring LEAD 
to reevaluate the process of finalizing this IPPI. 

Subtask 2.10: Provide 
technical assistance 
related to use of 
inventory tool for the 
energy and other sectors 

USEPA and 
USAID 

LEAD/ICF 
March 31, 2014 

On hold. This activity is intended to be a follow-
up to initial technical working sessions focused 
on this sector in June 2013. However, due to 
changes in institutional arrangements and far-
reaching disruptions beginning in Thailand in 
early-January 2014, USEPA, along with other USG 
partners, have been unable to organize 
additional technical assistance working sessions 
with their Thai counterparts. 

Subtask 2.10: Provide 
technical assistance 
related to improvement 
of data collection in 
energy and other sectors 

USEPA and 
USAID 

LEAD/ICF 
June 30, 2014 

On hold. This activity is intended to be a follow-
up to initial technical working sessions focused 
on this sector in June 2013. However, due to 
changes in institutional arrangements and far-
reaching disruptions beginning in Thailand in 
early-January 2014, USEPA, along with other USG 
partners, have been unable to organize 
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additional technical assistance working sessions 
with their Thai counterparts. 

Subtask 2.10: Provide 
technical assistance 
related to use of 
inventory tool for in 
Energy and other sectors 

USEPA and 
USAID 

LEAD/ICF 
March 31, 2014 

In progress. Technical support will be provided 
to SEA GHG Project countries until the 
completion of the project in September 2014.  

Subtask 2.10: Work with 
Thailand to share country 
experiences in national 
system development 
with, for example, LMI 
countries with less 
advanced inventory 
systems. This peer 
learning opportunity 
could be scheduled at an 
existing regional event 
such as the WGIA12 
meeting in Bangkok in 
August 2014. 

USAID 
LEAD/ICF 

September 30, 
2014 

On hold. This activity was placed on hold due to 
the political circumstances prevailing as of Q3 
and Q4 FY 2014. 

Subtask 2.11: Provide 
technical assistance 
related to the following: 
improvement of data 
collection in the 
agriculture and LULUCF 
sectors; improvement 
and development of 
country-specific emission 
factors in the AFOLU 
sector; the application of 
ALU software (e.g., 
creation of ALU database 
or archive with 
documentation; QA/QC; 
estimation and reporting 
of GHG emission and 
removal in the AFOLU 
sector);  and mitigation 
analysis for developing 
mitigation options in the 
AFOLU sector 

USEPA and 
ICF/ALU 
group 

June – August, 
2014 

Completed. USEPA held technical working 
sessions in May and August of 2014 to support 
MoNRE with the following: (1) improving data 
collection in the agriculture and LULUCF sectors, 
with a focus on representation of land, 
definitions, enhanced characterization, surveys, 
and expert judgment; (2) using the ALU software 
to develop the Philippine’s GHG inventory for the 
agriculture and LULUCF sectors in a TACCC 
manner that may be used for developing 
mitigation analyses; and (3) recommendations 
on how to improve and develop country-specific 
EFs for the agriculture and LULUCF sectors. 
USEPA also helped MoNRE to review Vietnam's 
2005 and 2010 inventory data and perform QC of 
current inventory information, an activity which 
formed the basis of the technical working 
sessions of May and August 2014. As a result, 
MONRE identified gaps and potential 
improvement strategies to fill those gaps. 

Subtask 2.11: Provide 
technical assistance 
related to a planned 
study tour to Thailand 

USAID 
LEAD/ICF 

April 30, 2014 

On hold. This activity is “upon request” with no 
set dates for the actual tour (as opposed to the 
TA for planning the tour, which was intended to 
begin in June 2014). 

Subtask 2.11: Provide 
technical assistance 
related to improvement 
of data collection in 
energy and other sectors 

USEPA and 
USAID 
LEAD/ICF 

March 31, 2014 

On hold. Vietnam did not request this activity in 
FY 2014; however, EPA may provide direct 
technical assistance to Vietnam on this subject 
beyond the end of the SEA GHG project in 
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September 2014, pending discussions with 
MONRE. 

Subtask 2.11: Provide 
technical assistance 
related to the review of 
emission and removal 
estimates including 
review of National 
Communications 
inventory chapters 

USEPA, 
ICF/ALU 

March 31, 2014 
On hold. Vietnam did not request this activity in 
FY 2014. 

Subtask 2.11: Provide 
technical assistance 
related to use of 
inventory tool for in 
energy and other sectors 

USEPA and 
USAID 
LEAD/ICF 

March 31, 2014 

On hold. Vietnam did not request this activity in 
FY 2014. Note, though, that Vietnam attended a 
regional workshop in Manila in early-June 2014 
under Task 5 that focused on the improvement 
and development of country-specific emission 
factors for stationary and mobile combustion. 

Subtask 2.11: Training on 
2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country 

USAID 
LEAD/ICF 
USAID 
LEAD/AGMC 

April 30, 2014 
On hold. This activity is “upon request” with no 
set date. USAID LEAD will continue to offer 
Vietnam this course in FY 2015. 

Subtask 2.11: Provide 
technical assistance 
related to use of 
inventory tool for in 
Energy and other sectors 
(e.g., creation of database 
or archive with 
documentation, and 
QA/QC; estimation and 
reporting of GHG 
emission in energy and 
other sectors) 

USEPA, 
LEAD/ICF 

March 31, 2014 

On hold. Vietnam did not request this activity in 
FY 2014 as priority was given to the AFOLU 
sector; however, EPA may provide direct 
technical assistance to Vietnam on this subject 
beyond the end of the SEA GHG project in 
September 2014, pending discussions with 
MONRE. 

Subtask 2.12:  Select and 
collect data in four 
additional wetland sites 
as a follow-on activity 
with Cambodian teams in 
different areas 

USAID LEAD, 
USDA/FS 

June 30, 2014 

Delayed by 4 months.  Sites are selected. The 
follow-on activity is expected to be in late 
November -December 2014, due to the rainy 
season which will affect the quality of data 
collection in the field and increase health and 
safety risk of participants. 

Subtask 2.12:  Prepare 
summary report on 
carbon stock assessment 
activity of the selected 
sites. 

USAID LEAD, 
USDA/FS 

September 30, 
2014 

Delayed by 6 months. Due to the delay in the 
follow-on activity as mentioned above. 

Subtask 2.12: Prepare 
annotated carbon stock 
assessment for forested 
wetlands protocol that 
includes video clips, 
photos, and interviews 
hyperlinked within the 
protocol text. 

USAID LEAD, 
USDA/FS 

September 30, 
2014 

In progress. Video clips edited, e-book is at the 
final design stage.  
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Subtask 3.0: Draft local 
development plans for 
two selected sites that 
address activities and 
support related to GHG 
accounting, LEDS, carbon 
management, and sector-
specific GHG mitigation 
programs. 

USAID 
LEAD/ICF, 
USAID 
LEAD/ISC 

September 30, 
2014 

Completed.  The two plans were completed in FY 
2014 and submitted to USAID in September 
2014. 

Subtask 3.0: Design and 
conduct a peer learning 
Climate Leadership 
Academy for 
representatives of the 
selected subnational sites 
on GHG accounting 
protocols and tools, and 
on the integration of 
subnational-national LEDS 
planning. 

USAID 
LEAD/ICF, 
USAID 
LEAD/ISC 

September 30, 
2014 

Postponed. This activity was postponed to FY 
2015 due to delays in starting activities in a 
sufficient number of sites sufficiently before the 
end of the fiscal year. 

Subtask 3.0: Conduct an 
internal (USAID LEAD and 
USAID) and then a 
regional workshop (under 
the auspices of ALP) to 
share and discuss 
progress on this activity. 

USAID 
LEAD/ICF, 
USAID 
LEAD/ISC 

September 30, 
2014 

Delayed by 2 weeks (Vietnam/India) and 30 
days (Thailand). The workshop with USAID is 
scheduled for October 14, 2014 to discuss India 
and Vietnam sites, and the USAID LEAD program 
expects to hold a similar meeting with USAID at a 
later time to discuss the Thailand site. The 
regional workshop under the auspices of the ALP 
is scheduled for November 2014. 

Subtask 4.0: In 
collaboration with TGO, 
create a registry 
development activity 
plan, outlining in detail 
the types of technical 
assistance and training 
they seek from USAID 

USAID 
LEAD/ICF, 

USAID 
LEAD/TCR 

January 31, 2014 On hold. 

Subtask 4.0: Implement 
the activity plan for GHG 
registry development. 

USAID 
LEAD/ICF, 

USAID 
LEAD/TCR 

September 30, 
2014 

In progress. USAID LEAD initiated and made 
significant progress with the implementation of 
the joint registry activity development plan, 
particularly with the component consisting of 
working with TGO on the program design.  
However, Thailand’s political situation has 
caused delays in registry development. 

Subtask 4.0: Conduct soft 
launch of the Thailand 
GHG registry. 

USAID 
LEAD/ICF, 

USAID 
LEAD/TCR 

September 30, 
2014 

In progress. USAID LEAD initiated and made 
significant progress with the implementation of 
the joint registry activity development plan, 
particularly with the component consisting of 
working with TGO on the program design. 
However, Thailand’s political situation has 
caused delays in registry development. 
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6.2 Key FY 2013 Quarter 4 Implementation Challenge  

Challenge and Response:   None cited for this quarter. 

7. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES IN FY 2014 QUARTER 4 

7.1 Gender Equality and Female Empowerment  

During this quarter, the USAID LEAD program progressed in developing and implementing the following 
gender mainstreaming activities: 
  

 LEAD’s M&E Manager developed a detailed scope of work (SOW) that outlined key gender 
activities and deliverables to inform the development of the FY 2015 integrated work plan.  This 
SOW was also developed to hire an external gender specialist who would provide additional 
technical support to design and implement gender mainstreaming activities. 
 

 USAID LEAD and USAID LEAF programs conducted the second regional training in Vientiane, Laos 
September 22-26, 2014 under the Regional Leadership Mentorship program.  Participants 
included representatives from two government agencies and the Women’s Union in Thanh Hoa, 
Vietnam. The training module focused on building capacity on the following:  an analytical 
awareness of gender dynamics and its impact; leadership abilities and competencies to promote 
gender equity; awareness about the role of men as advocate and active supporters for positive 
transformation of gender relations; and a robust network of influential gender leaders across 
the Asia-Pacific region. The third training module is tentatively planned for next quarter and will 
include participants from LEAD’s Task 3 activities in Thailand and Vietnam.  

 

 LEAD’s gender coordinator identified a gender organization, WOCAN, to serve on a panel that 
addresses improved social inclusion for the FY 2015 ALP Forum.  WOCAN’s session is entitled 
Measuring Benefits to Women by Applying the W+ Standard in the Biogas Program in Nepal. 

 

7.2 Performance Management  

The LEAD team is currently implementing its PMP and is documenting program results that contribute to 
the program’s goal, objectives, and annual targets.  During this quarter, LEAD’s Monitoring and 
Evaluation (M&E) Manager, in collaboration with technical managers in the LEAD program, conducted 
the following activities: 
 

 Final baseline and re-application assessments using Version 2.0 of the LEDS-SAT evaluation 
instrument were completed.  Re-application of the LEDS-SAT in Thailand, Cambodia, Vietnam and 
the Philippines resulted in an increase in LEDS-SAT score; the re-application of the tool in India 
didn’t result in an increased score. The LEDS-SAT tool was shared with USAID/RDMA’s COR 
(Contracting Officer’s Representative) and M&E Officer and will be shared with USAID/W in the next 
quarter. 
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 The M&E Manager collected FY 2014 indicator and narrative results from the NREL, USEPA and 
USDA/FS for annual reporting purposes.  The M&E Manager will continue to work with USG partner 
agencies to identify FY 2015 targets during the next quarter. 

 During this Quarter, the LEAD program provided USAID/RDMA results for select Agency Priority Goal 
milestones for FY 2014 reporting period. 

 The M&E Manager worked closely with LEAD’s Task Managers to identify targets for FY 2015 work 
plan. 

7.3 Communications and Outreach  

 
During Q4 quarter, the USAID LEAD program conducted a variety of communications activities to 
support the work of the program and engage with stakeholders, including support for the ALP and 
AGMC.  Key activities included: 
 

 Development of two USAID LEAD program success stories on the impacts of regional training the 
LEAP software tool, and on regional support for GHG inventory development.  

 Development and launch of a website for the AGMC (http://agmc.ait.ac.th/) providing a full listing of 
current courses and other information about the center and its partners.  

 Development and printing of a new brochure about the ALP to support outreach and promotion of 
the partnership. 

 Technical assistance for development of the "annotated” field protocol to support practitioners in 
Asia with implementation of the Protocols for the Measurement, Monitoring and Reporting of 
Structure, Biomass and Carbon Stocks in Mangrove Forests. The annotated protocol includes 
illustrations as well as video clips taken from recent field trainings in Thailand and Cambodia 
conducted by LEAD and USDA/FS, and is being prepared as an “e-book” to help explain key steps in 
application of the protocol. 

 The USAID LEAD communications team developed materials, banners, website content, social media 
content, and reported on multiple LEAD-support events, including the regional leadership course on 
LEDS in Bangkok; regional training on GHG inventory systems in Bangkok; two trainings with BCCI in 
India; the MoU signing with Thanh Hoa Province, Vietnam; and the Asia LEDS 
Partnership/SilvaCarbon regional workshop in Jakarta, Indonesia. 

 Preparation for, and promotion of the Asia LEDS Forum 2014, including launch of the forum website 
(http://forum2014.asialeds.org/) promotion through social media, development of templates and 
forum branding, and development of a script for a video on green growth in Asia to be screened at 
the forum.  

 
 
 
 
 
 
 

http://agmc.ait.ac.th/
http://forum2014.asialeds.org/
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8. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN FY 

2014 QUARTER 4 

 
Table 8: Stakeholders by Country 
Country Organization Relevant Task(s) and Activities 

Bangladesh 1. Planning Commission 
2. Sustainable & Renewable Energy 

Development Authority 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 

Cambodia 1. Forestry Administration 
2. Ministry of Economy and Finance 
3. Ministry of Environment 
4. Ministry of Public Works and 

Transport 
5. Royal University of Phnom Penh 

Sub-task 2.12 Carbon stock assessment 
for forested wetlands 
 
Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 
Task 5: Emission Factors Development 
 

India 1. Bureau of Energy Efficiency 
2. Kalpena Industries 
3. Parle Products Pvt. Ltd 
4. AviAgri Business Pvt. Ltd. 
5. A-1 Fence Product Company 
6. Mahindra Sanyo Special Steel Pvt. Ltd 
7. Excel Industries Ltd. 
8. Lona Industries 
9. Environmental Resources 

Management 
10. Eureka Forbes 
11. Croda India Company Pvt. Ltd. 
12. TATA Power 
13. Godfrey Philips India  
14. Glenmark Pharmaceuticals Ltd 
15. Mahindra & Mahindra Ltd 
16. Jain Irrigation Systems Ltd 
17. Mahindra Sanyo 
18. Rallis India 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 
Task 3.2: Regional Support for Protocol 
and Tools Development, Capacity 
Building, Demonstrations, and 
Replication in India 

Indonesia 1. Indonesia National Council on Climate 
Change  

2. Indonesia President's Delivery Unit on 
Development Monitoring and 
Oversight 

3. Ministry of Agriculture 
4. Ministry of Finance 
5. National Development Planning 

Ministry 
Ministry of the Environment (KLH) 

6. Bandung: Environmental Management 
Agency 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 
Sub-task 6.4:  Asia LEDS Training Center 
 
Sub-task 6.6: TA, Training, and Capacity 
Building for LEDS 
 
Sub-task 2.4: National GHG Inventory 
Capacity Building in Indonesia 
 
Task 5: Emission Factors Development 
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7. Bogor:  Regional Development 
Planning Agency 

8. East Kalimantan: Regional 
Development Planning/Bappeda 

9. Yogyakarta: Transportation 
Department 
 

Laos 1. Department of Forestry 
2. Ministry of Natural Resources and 

Environment 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 

Malaysia 1. Economic Planning Unit, Prime 
Minister's Department 

2. Malaysian Green Technology 
Corporation 

3. Melaka Green Technology Corporation 
4. Ministry of Energy 
5. Ministry of Natural Resources, Green 

Technology and Environment 
(NRE)Water 
 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership  
 
Sub-task 2.6: National GHG Inventory 
Capacity Building in Malaysia 
 
Task 5: Emission Factors Development 

Nepal 1. Constitutional Assembly and Nepali 
Congress 

2. Ministry of Federal Affairs and Local 
Development 

3. Ministry of Science, Technology and 
Environment  

4. National Planning Commission 
Secretariat 

5. Ministry of Forest and Soil 
Conservation 

6. Ministry of Agriculture Development 
7. Ministry of Energy 
8. Ministry of Urban Development 
9. Department of Transport 

Management 
10. Ministry of Industry 
11. REDD Implementation Center 
12. Kathmandu Sustainable Urban 

Transport Project 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Sub-task 2.7: National GHG Inventory 
Capacity Building in Nepal 
 
Task 5: Emission Factors Development 

Papua New Guinea 1. Office of Climate Change and 
Development (OCCD) 

2. Forest Authority (PNGFA) 
3. Water PNG 
4. Department of Work 
5. Policy & Planning Branch, Madang 

Provincial Administration 

Sub-task 2.9: National GHG Inventory 
Capacity Building  
 
6.1: Secretariat for the Asia LEDS 
Partnership 
 

Philippines 1. Climate Change Commission  
2. Department of Budget and 

Management (DBM) 
3. Department of Energy  
4. Department of Environment and 

Natural Resources  

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Sub-task 2.8: National GHG Inventory 
Capacity Building in the Philippines 
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5. Municipal Government of Roxas, 
Palawan 

6. National Economic and Development 
Authority 

7. Bureau of Agricultural Statistics, 
Philippine Statistics Authority (BAS-
PSA 

8. Forest Management Bureau (FMB) 
 

Task 5: Emission Factors Development 

Thailand 1. Office of Natural Resources and 
Environmental Policy and Planning  

2. Thailand GHG Management 
Organization (TGO) 

3. Mahidol University 
4. Chiang Mai University 
5. Sirinidhorn International Institute of 

Technology 
 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Sub-task 2.10: National GHG Inventory 
Capacity Building in Thailand 
 
Task 5: Emission Factors Development 
 
 

Vietnam 1. General Directorate of Energy 
2. Ministry of Planning and Investment  
3. Institute of Energy 
4. Institute of Meteorology, Hydrology 

and Environment 
5. Ozone Layer Protection Center 
6. Department of Meteorology, 

Hydrology and Climate Change of the 
Ministry of Natural Resources and 
Environment (DMHCC- MONRE) 

7. Vietnam Environment Administration-
MONRE 

8. Vietnam Administration of Forestry, 
Ministry of Agriculture and Rural 
Development (VNFOREST-MARD)  

9. Department of Science, Technology 
10. Research Institute for Forest Ecology 

and Environment (DoSTE-MARD) 
11. Forest Inventory and Planning 

Institute (FIPI) 
12. National Remote Sensing 
13. Office Of Thanh Hoa Provincial 

People's Committee 
14. Thanh Hoa Department of Foreign 

Affairs 
15. Thanh Hoa Forestry Protection And 

Development Fund 
16. Thanh Hoa Women's Union 

Sub-task 6.1: Secretariat for the Asia 
LEDS Partnership 
 
Task 3.1: Regional Support for Protocol 
and Tools Development, Capacity 
Building, Demonstrations, and 
Replication in Vietnam 
 
Sub-task 2.11: National GHG Inventory 
Capacity Building in Vietnam 
 
Task 5: Emission Factors Development 

 
Regional organizations: 

 ASEAN-German program on Response to Climate Change (GAP-CC) 

 Asia-Pacific Economic Cooperation (APEC) 

 Asia LEDS Partnership (ALP) 

 Asian Development Bank (ADB) 
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 Global Green Growth Institute (GGGI) 

 LEDS Global Partnership  

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 
 
Research Institutions and Universities: 

 Center for Energy Studies, Institute of Engineering, Tribhuvan University, Nepal 

 Center for Study of Science, Technology and Policy (CSTEP)Energy research Centre of the 
Netherlands (ECN) 

 Institute for Global Environmental Strategies (IGES) 

 Global Environment Centre 

 Greenhouse Gas Inventory & Research Center, Korea 

 Malaysian Agricultural 

 Indonesian Institute for Energy Economics 

 Institut Teknologi Bandung, Indonesia 

 Integrated Research and Action for Development Institute (MARDI), Malaysia, India 

 National Agriculture Research Institute (NARI), Papua New Guinea 

 National Institute of Environmental Studies (NIES), Japan 

 School of Planning and Architecture, Bhopal  

 Thammasart University, Thailand 

 United Nations University Institute of Advanced Studies, Japan 

 University of Sumatera Utara, Indonesia 

 University Teknologi Malaysia – Low Carbon Asia, Malaysia 

 Universiti Tenaga Nasional Putrajaya, Malaysia 

 Universiti Putra Malaysia, Malaysia 

 University of Philippines National Engineering Center, Philippines 
 
NGOs:   

 Clean Air Asia 

 Climate and Development Knowledge Network (CDKN) 

 The Energy Resources Institutes (TERI) 

 World Resources Institute (WRI) 

 World Wildlife Foundation (WWF) 
 
Other donors (not listed above):  

 Australian Agency for International Development (AusAID) 

 British Foreign and Commonwealth Office/British High Commission 

 International Finance Corporation (IFC) 

 Japan International Cooperation Agency (JICA) 

 United Nations Development Programme (UNDP) 

 United Nations Environment Programme (UNEP) 

 United Nations Food and Agriculture Organization (FAO) 

 United Nations Framework Convention on Climate Change (UNFCCC) 

 USAID-funded  Lowering Emissions in Asia’s Forests (LEAF) program 

 USAID Indonesia – Clean Energy Development Project 

 USAID Philippines – CEnergy (Climate Change and Clean Energy) project 

 USDA/FS – SilvaCarbon project 
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 NREL 

 World Bank 

9. FY 2014 QUARTER 4: MANAGEMENT AND ADMINISTRATIVE 

ISSUES  

Staffing.  During this Quarter, the Forest Carbon Advisor, Chalita Sriladda, resigned from this position on 
September 30, 2014.  ICF’s subcontractor, Engility, has begun recruitment activities and plans to fill this 
position as soon as possible. 
 
LEAD’s contract with its Country Coordinator in Cambodia expired on September 30, 2014 and 
recruitment efforts are underway to identify a new Coordinator for the activities in Cambodia related to 
the EC-LEDS work plan detailed in an MOU.  It is envisioned that the individual that has been identified 
for this position will also serve as the LEAD Country Coordinator in Cambodia.  After a challenging 
recruitment process, ICF identified Ms. Klok Vicheth Ratha, however she declined the position after the 
completion of negotiations.  ICF is continuing to work with CCD and USAID\Cambodia to identify another 
appropriate candidate. 
 
To assist in the implementation of activities under Task 2, ICF has recruited for a Junior Program 
Assistant and has identified Ms. Imporn Ardbutra who will be employed on December 1, 2014. 
 
Table 9: LEAD Program FY 2014 Quarter 4 Staff 

Name/Title Title Status 

Bangkok Field Office - Expatriate Staff 

John Bruce Wells Chief of Party LTTA 

John Wildgrube Deputy Chief of Party – Operations LTTA 

Joshua Forgotson Sr. Regional Technical Program Officer LTTA 

Sujata Ram M&E Manager LTTA 

Stanford Smith Communications Manager LTTA 

Bangkok Field Office – National Staff 

Amornwan Resanond Deputy Chief of Party – Technical LTTA 

Sandra Khananusit Sr. Regional Technical Officer LTTA 

Benjarus Wattanapichedpong Climate Change Coordinator (Jr) LTTA 

Imporn Ardbutra Program Coordinator (Jr) LTTA, start Dec 1, 2014 

Thida Ruengsit Office Manager LTTA 

TBD (Bangkok, Thailand) Forest Carbon Advisor LTTA, in recruitment 

Jaruluk Sriyaphai Travel & Events Manager LTTA 

Radtasiri Wachirapunyanont Research Associate LTTA 

LEAD Program Country Coordinators 

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time  

TBD Country Coordinator – Cambodia, 

CCD Coordinator 

In Recruitment 
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Sumedha Malaviya Country Coordinator - India Part Time  

Arian Ardie Country Coordinator - Indonesia Part Time  

Mohamad Adan Yusof Country Coordinator - Malaysia Part Time 

Raju Laudari Country Coordinator - Nepal Part Time 

Jo Mangila-Tioseco Country Coordinator - Philippines Part Time 

Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time 

Home Office and Remotely Located Technical Staff 

David Hathaway (Beijing, China) Technical Director Part Time 

Marian Van Pelt  (Washington DC) Engagement Manager Part Time 

Sophie Chou (San Francisco, USA) Key Program Advisor Part Time 

Laura Bell (Washington, DC) Project Manager Part Time 

 
The LEAD program office in Bangkok also hosts the Asia Regional Forest Advisor of the USDA/FS 
International Programs, Geoffrey Blate, and the Southeast Asia SilvaCarbon Coordinator, Marija 
Sprivoska-Kono.  
 
Financial Overview for the Quarter. 
 
Table 10: LEAD Program FY 2014 Quarter 4 Financial Overview 

 

10. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING 

UPCOMING EVENTS 

During the first quarter of FY 2015 (October-December 2014), the LEAD program anticipates the 
following key activities, including events, which may provide opportunities for bilateral Mission or 
USAID/RDMA involvement or USAID support for media outreach. 

Table 11: Upcoming FY 2015 First Quarter Training and Other Events  

Event Title Description 
Location and 

Proposed Date 
Carbon Forum Asia 2014 
Trade Fair 

To lay the foundation for replicating Thailand’s 
experience with GHG reporting, USAID LEAD will 
request to share exhibition space with TGO to jointly 
staff a table at the Thailand Pavilion with 
informational materials about Thailand’s current 
voluntary reporting program and talking points on 
how technical assistance from USAID LEAD is 

October 16-17, 2014 

  

Financial Situation for this Quarter   

Contract Budget $21,549,871 

Quarterly Invoice Expenditures (July-September 2014) $1,105,113 

Annual Invoice Expenditures (October 2013-September 2014) $4,338,539 

Cumulative Invoice Expenditures (Up to September 2014) $11,628,747 

Contract Balance $9,921,124 
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strengthening the program and creating a reporting 
registry/online platform. 

USAID LEAD will communicate with TGO to obtain its 
consent to sharing exhibit hall space for the purpose 
of presenting on the topics mentioned above, and 
enlist speakers from companies currently reporting 
to Thailand’s existing program and from IETA 
members and others to share their experiences with 
reporting GHG emissions, challenges, and 
accomplishments. 

Asia LEDS Forum 2014 The Asia LEDS Forum 2014 will bring together 
approximately 250 decision-makers, practitioners, 
and experts from across Asia to: understand, 
identify, and strengthen linkages between LEDS, 
green growth, and development; share country 
experiences in incorporating multiple development 
objectives in LEDS planning; showcase innovative 
LEDS practices and approaches, and extract lessons 
learned for policymaking and practitioners; acquire 
tangible skills from hands-on training on tools to 
support the LEDS process; and discuss topics of 
common interest as part of a community to promote 
sharing and coordination. 

Yogyakarta, Indonesia 
during November 11-
13, 2014 

Triple Bottom Line Multi-
Criteria Analysis 

USAID LEAD program, in collaboration with the 
Thailand Department of National Parks, Wildlife and 
Plant Conservation and the USAID LEAF program, 
will organize a regional training for participants from 
Cambodia, Laos, Thailand, and Vietnam on “Triple 
Bottom Line Valuation Multi-Criteria Analysis 
Methodology for Protected Areas” in Chiang Mai 
Province, Thailand. The interactive workshop will 
equip policymakers, park managers, and other 
stakeholders to better capture and evaluate the 
contributions provided by protected areas to the 
goals of sustainable, low-emission development. 

Chiang Mai, Thailand 
November 17-20, 
2014 

Scoping trip on sub-
national work (Task 3) to 
Chiang Mai province 

USAID LEAD staff together with ISC will meet with 
Chiang Mai Municipality, Thai Hotel Association, 
Tourism Organization of Chiang Mai, Chiang Mai 
Chamber of Commerce, and Chiang Mai University 
on possible collaboration to build capacity of staff 
from these organizations on energy efficiency and 
low emission development of the hospitality sector 
in the city. Inputs from the discussion will inform the 
development of Partner Development Plan. 

October 16-17, 2014 

INDCs Vietnam scoping 
visit  

Representatives from NREL, the USAID LEAD 
program, and USAID/Vietnam will conduct a scoping 
visit to Hanoi, Vietnam to discuss USG assistance for 
creation of Intended Nationally Determined 
Contributions (INDCs) that each UNFCCC country 
partner intends to put forward in advance of COP 

November 4-7, 2014 
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21.  Technical support provided will build on EC-
LEDS efforts as appropriate, and will facilitate the 
achievement of the actions described in that 
contribution along the timeframe established in the 
INDC.   

2006 IPCC guidelines 
initial kickoff for the 
Overview course in-
country 

This one-day event will provide students with an in-
person overview to the course and login 
instructions, address technological barriers to 
completing the course, and allow students an 
opportunity to ask questions in person of 
instructors. 

November 2014 
(exact date TBD), 
Phnom Penh, 
Cambodia 

National GHG Inventory 
Systems Intensive 

This in-country in-depth version of the Session 1 and 
2 Regional Trainings on National GHG Inventory 
Systems for representatives of the energy, waste, 
IPPU, and AFOLU sectors will set out to facilitate 
their establishment or use of Institutional 
Arrangements, Methods and Data Documentation, 
QA/QC, Key Category Analysis, Archiving, and 
National Inventory Improvement Plan. 

November 18-21, 
2014, Manila, 
Philippines  

Focus Group Discussion 
on GHG Inventory for the 
Philippines Energy Sector 

USAID LEAD will continue to work with 
USAID/Philippines and the National Climate Change 
Commission to hold up to four one-day technical 
working sessions in continuation of the effort to 
establish institutional arrangements and methods 
and data documentation for the energy and forestry 
sectors begun at technical working sessions in June 
2014. 

Energy: Tentatively 
scheduled for 
December 2014 or 
January 2015, Manila, 
Philippines 
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ANNEX A: PMP PROGRESS SUMMARY FOR FY 2014 
Table 1(a): PMP Indicator progress - USAID Standard Indicators and Project Custom Indicators 

Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Development Objective (DO):  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened 

Indicator 
#2:Number 
of institutions 
with 
improved 
capacity to 
address 
climate 
change issues 
as a result of 
USG 
assistance (F 
indicator) 

Training 
and trip 
reports 

2012 0 8 15 30 100 0 0 0 15 15 100% 

Strengthening of 
institutional 
capacity building in 
national GHG 
inventory 
institutions 

Indicator 
#3:Number 
of regional 
environment
al platforms 
created 
and/or 
strengthened 
as a result of 
USG 
assistance 
(REO 
indicator) 

ALP 
reports 
and 
databas
e 

2012 0 2 1 3 3 0 0 0 3 3 300% 
Strengthening of 
ALP, AGMC and 
Knowledge Portal 

Indicator 
#4:Number 
of 
organizations 
participating 
in regional 
institutions, 
platforms, or 
initiatives 
(custom) 

ALP 
reports 
and 
databas
e 

2012 0 30 24 21 17 16 7 2 6 31  

Organizations 
actively participated 
in the ALP by joining 
or contributing to 
activities  
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Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Intermediate Result (IR1):  National and sub-national LEDS created or improved 

Indicator 
#5:Number 
of countries 
with 
improved 
LEDS SAT 
Tool scores 
(custom) 

LEDS-
SAT 
results 

2012 0 0 1 2 2 0 0 0 4 4 400% 

LEDS-SAT scores 
increased for 
Thailand, Cambodia, 
Vietnam and 
Philippines 

Indicator 
#6:Number 
of sub-
national LEDS 
developed or 
improved as 
a result of 
USG 
assistance 
(custom) 

LEDS-
SAT 
results 

2012 0 0 1 2 2 0 0 0 0 0 
 

0% 

Development of 
green growth action 
plan in Thanh Hoa, 
Vietnam in progress 

Intermediate Result (IR1): Intermediate Result (IR):  National and sub-national LEDS created or improved 

Sub-IR1.1: Implementation of LEDS strengthened 
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Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Indicator 
#7:Number 
of climate 
mitigation 
and/or 
adaptation 
tools, 
technologies, 
and 
methodologi
es, 
developed, 
tested, 
and/or 
adopted as a 
result of USG 
assistance (F 
indicator) 
 

Program 
activity 
and trip 
reports 

2012 0 2 2 3 4 1 0 1 1 3 150% 

Carbon Stock 
Assessment 
Protocol testing in 
Cambodia; TBL 
training and testing 
in Khao Yai National 
Park and Chiang 
Mai, Thailand and 
the Regional 
Emission Factor 
training  

Intermediate Result (IR2): GHG inventory and accounting capacity at the national and sub-national levels strengthened 

Indicator 
#8:Number 
of countries 
that achieve 
higher quality 
inventories 
according to 
the Inventory 
Progress 
Indicator 
(IPPI) 
(custom) 

IPPI 
reports 

2012 0 0 0 4 5 0 0 0 0 0 _ 

GHG Inventory 
activities are in 
progress; IPPI 
baselines have been 
conducted in 
Thailand, 
Philippines, and 
Bangladesh 
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Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Indicator 
#9:Number 
of sub-
national 
entities 
applying GHG 
accounting 
protocols and 
tools as a 
result of USG 
assistance 
(custom) 

Training 
reports 

2012 0 0 25 50 150 0 0 0 0 0 _ 

Sub-national 
activities in 
Vietnam, Thailand 
and India are just 
under-way so 
results are delayed 

Intermediate Result (IR3):  GHG market development catalyzed 

Indicator 
#10:Number 
of private 
and public 
organizations 
reporting 
GHG 
emissions as 
a result of 
USG 
assistance 
(custom) 

GHG 
registry 
reports 

2012 0 0 25 50 150 0 0 0 0 0 _ 

 
Sub-national 
activities with 
private companies 
are just under-way 
so results are 
delayed 
 
Task 4 registry 
development was 
postponed given the 
political situation in 
Thailand 

Indicator 
#11:Number 
of tons of CO2 
equivalent 
reported to a 
registry 
(custom) 

GHG 
registry 
reports 

2012 0 0 1,000 2,500 7,500 0 0 0 0 0 _ 

Task 4 registry 
development was 
postponed given the 
political situation in 
Thailand 

Sub-IR3.1: Institutions to support GHG market development strengthened 



 

 

USAID Low Emissions Asian Development (LEAD) Program Page 69 of 82 

FY 2014 Annual Report and Quarter 4 Progress Update  
 

Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Indicator 
#12:Number 
of GHG 
registries as a 
result of USG 
assistance 
(custom) 

GHG 
registry 
reports 

2012 0 0 1 1 1 0 0 0 0 0 _ 

Task 4 registry 
development was 
postponed given the 
political situation in 
Thailand 

Sub-IR3.2: Participation in GHG markets strengthened 

Indicator 
#13:Number 
of individuals 
achieving a 
certification 
of proficiency 
(custom) 

Training 
reports 

and 
databas

e 

2012 0 70 70 129 60 0 40 0 0 40 60% 

Certificates of 
Proficiency were 
given to participants 
that attended the 
LEAP training, LEAP 
for Regional GHG 
Mitigation at Sub-
national Scale, 
Medan, Indonesia, 
March 25-28, 2014. 

Intermediate Result (IR1.2/2.1/3.3):  Individual capacity in LEDS, GHG inventories and accounting, and GHG markets strengthened 

Indicator 
#14:Person 
hours of 
training 
completed in 
climate 
change 
supported by 
USG 
assistance (F 
indicator) – 
USAID/RDMA 
funding only 

Training 
reports 

and 
databas

e 

2012 0 5,4609 4,93310 6,020 6,321 1,200 
2,05

6 
4,21

6 
1,152 8,316 170% 

List of trainings are 
included in the 
report narrative 

                                                           
9 FY 2013 LEAD program annual target includes USAID/RDMA and USAID/Philippines supported training events. 
10 FY 2014 LEAD program annual target has been changed to reflect only USAID/RDMA training events and excludes USAID/Philippines training activities. 
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Indicator 
Data 
Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2014 
FY 2014 
Annual 
Results 

Annual 
Performance 

Achieved  
(in %) 

Comments 

Year Value 
Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Annual 
Planned 
Target 

Q1 Q2 Q3 Q4 
   

Indicator 
#14:Person 
hours of 
training 
completed in 
climate 
change 
supported by 
USG 
assistance (F 
indicator) – 
USAID 
Philippines 
buy-in 

Training 
reports 
and 
databas
e 

2012 N/A N/A 1,600 N/A N/A N/A N/A 984 144 1,128 70% 
List of trainings are 
included in the 
report narrative 

Indicator 
#15:Number 
of gender 
mainstreamin
g activities 
developed, 
adopted, 
and/or 
implemented 
in LEAD 
activities 
(proposed) 

TBD 2012 N/A TBD TBD 4 N/A N/A N/A 0 1 1 _ 

Gender 
considerations 
addressed in 
regional LEDS 101 
course 

 

 
 
Indicator #4: Number of organizations joining regional institutions, platforms, or initiatives (custom) 
The indicator target for FY 2014 was to secure participation of 24 organizations in a regional institution, platform, or initiative – in this case the ALP. 
The partnership draws organizations (including government agencies, academic institutes and universities, businesses, and non-profit 
organizations) and their representatives as members, and encourages their active participation in development and/or delivery of partnership 
activities. “Participation” is defined as meeting one or more of the following criteria:  
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 membership on the Steering Committee; 

 provision of direct funding for partnership activities; and/or  

 provision of in-kind support in the form of technical content, such as by contributing to a knowledge product (e.g., case study) or providing 
resource persons to present at an ALP event. 

 
The LEAD program assisted in gaining participation of a total of 31 organizations in FY 2014 (see list of organizations in Table 2). Organizations and 
organization representatives that joined the partnership and “participated” in at least one way are counted. 
  
Table 2(a):  List of Participating Organizations 

Organization Name Quarter 

1. Asian GHG Management Center (AGMC) 1Q 

2. Asian Institute of Technology (AIT) 1Q 

3. Clean Energy Development Bank Ltd. 1Q 

4. Climate Change Division, Pakistan 1Q 

5. Greenhouse Gas Management Institute (GHGMI) 1Q 

6. ICF International 1Q 

7. ICLEI Japan 1Q 

8. ICLEI Local Governments for Sustainability - Southeast Asia Secretariat 1Q 

9. Ministry of Agricultural Development, Nepal 1Q 

10. National Agriculture Extension Centre, Vietnam 1Q 

11. National Planning Commission Secretariat, Nepal 1Q 

12. Philippine League of Local Environment and Natural Resources Officers (PLLENRO), 
Inc. 

1Q 

13. Research Institute for Forest Ecology and Environment, Vietnam 1Q 

14. Royal Forest Department, Thailand 1Q 

15. Winrock International 3Q 

16. Worldwatch Institute 2Q 

17. Abt Associates 2Q 

18. The Gold Standard Foundation 2Q 

19. USDA Forest Service 2Q 
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20. Spatial Informatics Group 2Q 

21. Association of Development Financing Institutions in Asia and the Pacific 2Q 

22. Energy Research Center of the Netherlands 2Q 

23. CGIAR Research Program on Climate Change, Agriculture and Food Security 2Q 

24. SNV Netherlands Development Organization 3Q 

25. Joint Graduate School of Energy and Environment 3Q 

26. Iskandar Regional Development Authority 4Q 

27. Centre of Excellence in Urban Transport, CEPT University 4Q 

28. Danang Department of Transportation 4Q 

29. Global Environment Centre 4Q 

30. SWITCH-Asia, European Commission 4Q 

31. Integrated Research and Action for Development (IRADe) 4Q 

 
 
Table 3(a):  Reasons for Not Meeting Annual Target* 

Indicator  Reasons for Exceeding or Not Meeting Annual Target 
Indicator #6: Number of sub-national LEDS 
developed or improved as a result of USG 
assistance (custom) 

 LEAD’s Task 3 activities have been delayed due to government stakeholder delays in Vietnam 
and India and also the political situation in Thailand. 

Indicator #10: Number of private and public 
organizations reporting GHG emissions as a result 
of USG assistance (custom) 

 LEAD’s registry development and reporting activities under Task 4 have been delayed due to 
the political situation in Thailand.   

Indicator #11: Number of tons of CO2 equivalent 
reported to a registry (custom) 

 LEAD’s registry development and reporting activities under Task 4 have been delayed due to 
the political situation in Thailand.   

Indicator #12: Number of GHG registries as a 
result of USG assistance (custom) 

 LEAD’s registry development and reporting activities under Task 4 have been delayed due to 
the political situation in Thailand.   

Indicator #13: Number of individuals achieving a 
certification of proficiency (custom) 

 Follow-on activity on carbon stock assessment for forested wetlands in Cambodia has been 
delayed due to uncontrollable weather conditions. 
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Annex B: Summary of Indicator Targets and Actual Results USAID/RDMA/REO 

(FY 2014 – FY 2016): NREL, USDA/FS and USEPA 

Program Indicator 
LEAD 

Indicator 
Indicator 

Type 

Target/ 

Actual 
FY 2014 FY 2015 FY 2016 Total 

NREL Indicator 1: Number of 

institutions with improved capacity to 

address climate change issues as a 

result of USG assistance 

2 F 

Target 0 2   

Actual 0 
   

NREL Indicator 2: Number of 

knowledge communication centers, 

dialogue platforms, and/or web-based 

platforms that relay information on 

effective mitigation strategies as a 

result of USG assistance 

 

Custom 

Target 0 2 
  

Actual 1 

   

NREL Indicator 3: Number of climate 

mitigation and/or adaptation tools, 

technologies, and methodologies, 

developed, tested, and/or adopted as a 

result of USG assistance 

7 F 

Target 1 1 
  

Actual 2 
   

NREL Indicator 4: Number of 

technical, institutional, and/or financial 

barriers to the widespread adoption of 

adaptive strategies addressed as a 

result of USG assistance 

 

Custom 

Target 1 2 
  

Actual 1 
 

NREL Indicator 5: Person hours of 

training completed in Global Climate 

Change (GCC) supported by USG 

assistance 
14 F 

Target 440 390   

Actual 

 
476 

 

   

USDA/FS Indicator 1. Number of 

institutions with improved capacity to 

address climate change issues as a 

result of USG assistance  

 

2 
F 

Target 22    

Actual 411 
   

USDA/FS Indicator 2. Number of 

regional environmental platforms 

created and/or strengthened as a 

result of USG assistance 

 

 
REO 

Target 1 
   

Actual 1 
   

USDA/FS Indicator 3. Number of 

climate mitigation and/or adaptation 

tools, technologies, and 

methodologies, developed, tested, 

and/or adopted as a result of USG 

assistance  

 

 

7 
F 

Target 1 
   

Actual 112 

   

USDA/FS Indicator 4: Number of 

model actions, methodologies, 

protocols, tools, and technologies 

developed for replication by partners 

and stakeholders as a results of USG 

assistance 

 

Custom 

Target 3    

Actual 0 

   

USDA/FS Indicator 5: Person hours of 

training completed in Global Climate 

 

 

14 

F 
Target 5,984    

Actual 6,05113 
   

                                                           
11 This number includes three universities also reported by USAID LEAF.  
12 USAID LEAD is also reporting this.  
13 This number includes 3,411 person hours also reported by USADI LEAF and 2,640 person hours also reported by 
USAID LEAD.  
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Change (GCC) supported by USG 

assistance  

USEPA Indicator 1: Number of 

institutions with improved capacity to 

address climate change issues as a 

result of USG assistance  

 

2 
F 

Target 4    

Actual 17 
   

USEPA Indicator 2: Number of days of 

USG funded technical assistance in 

climate change provided to 

counterparts or stakeholders 

 

F 

Target 19    

Actual 21 
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Annex C: US Government Agency FY 2014 Results Narrative 

NREL 

 
NREL indicator 1: No targets in FY 14. Institutional capacity building targeted to take place in FY 15, 
primarily through targeted Geospatial Toolkit assistance and case study development. 
 
NREL Indicator 2: FY 14 activities included instituting and coordinating monthly meetings (i.e., a dialogue 
platform) for the interagency U.S. Government team to discuss and coordinate Enhancing Capacity for 
Low Emission Development Strategies (EC-LEDS) program activities underway in the Asia region. 
Participants include USAID (RDMA, Asia Regional Bureau, and E3), State Department, US Environmental 
Protection Agency, US Forest Service, US Department of Agriculture (Foreign Agricultural Service), and 
NREL.  
 
NREL Indicator 3: NREL supported the development of two climate change mitigation tools in FY 14. 
First, NREL significantly updated the Geospatial Toolkit (GsT) Help documentation to reflect the tool’s 
latest capabilities and provide illustrative examples of how the tool can be used to analyzed LEDS-
related questions. This update has been requested by participants in the various GsT trainings that have 
taken place in the Asia region over the past two years. Updated documentation enhances the usability 
and accessibility of the tool. 
 
Second, NREL developed Introduction to LEDS for Policymakers master PowerPoint deck of slides that 
were provided to participants at the regional LEDS Leadership Course, a train-the-trainer style course. 
Participants were trained on how to customize and adapt this master deck as a tool for use in their own 
trainings in the future. 
 
NREL Indicator 4: The LEDS Leadership Course helped to address an institutional knowledge barrier 
related to the availability of trained professionals in the region who can disseminate basic LEDS 
information to policymakers. As a result of this training, a core group of LEDS champions have the 
knowledge, skills, and materials to facilitate introductory LEDS trainings and communications at the 
policy level in five Asian countries. Addressing this barrier contributes toward an informed network of 
LEDS practitioners and leaders in Asia to support sustainable, long-term LEDS frameworks in the region. 
 
NREL Indicator 5: NREL supported two trainings in the region: 

 NREL led a training session on "Exploring Clean Energy Opportunities Using the Geospatial 
Toolkit" at Asia LEDS Forum in Manila (October 1-4, 2013). Seventeen individuals (9 men, 8 
women) participated in the 4-hour training session.  

 NREL, in partnership with AGMC and LEAD, led the LEDS Leadership Course, a 3-day (24-hr) 
course that trained 17 individuals (13 men, 4 women).  

 

 

USDA/FS 

 
Indicator 1: Number of institutions with improved capacity to address climate change issues as a 
result of USG assistance  
 
Through our partnerships with LEAF and LEAD, USDA/FS has implemented the following activities that 
built capacity in the following institutions. 
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1. Regional Climate Change Curriculum Development Program. USDA/FS has worked with 12 

universities in three training courses on climate change curriculum this fiscal year: National 
University of Laos, Royal University of Agriculture, Royal University of Phnom Penh, Chiang Mai 
University, Kasetsart University, Vietnam Forestry University, Dalat University, Vinh University, 
University of Papua New Guinea, Institute for Environment and Development (Lestari), Universiti 
Putra Malaysia, Papua New Guinea University of Technology. Of these twelve, three have 
demonstrated clear commitment to using the curricula in their courses, and therefore USDA/FS 
and LEAF are reporting these three universities for this indicator:  Dalat University, Vinh 
University, and Vietnam Forestry University.  

2. Mangrove Carbon Accounting Technical Training in Cambodia. USDA/FS delivered a two-week 
technical training course for government agencies and universities in Cambodia on how to 
estimate carbon storage in mangrove forests using an established protocol that meets 
International Panel on Climate Change standards. Participating institutions included the Forestry 
Administration, Fisheries Administration, Climate Change Department, Coastal Zone 
Department, and the Royal University of Phnom Penh. Follow-on work scheduled with the same 
institutions in FY15 will hopefully result in adoption of the protocol at the national level, at 
which point USDA/FS will report on this indicator in FY15. 

3. AFOLU Working Group. USDA/FS established a secretariat for this new working group and 
engaged organizations in multiple working group meetings: Global Environment Centre, 
Mangroves for the Future, and the Gold Standard.  

 
Indicator 2: Number of regional environmental platforms created and/or strengthened as a result of 
USG assistance 
USDA/FS led the establishment of the Agriculture, Forestry, and other Land Use (AFOLU) Working Group 
as part of the LEDS Global Partnership. The goal of the WG is to provide a forum for discussing AFOLU 
issues as they relate to low-emissions development and climate change mitigation. USDA/FS partnered 
with Global Environment Center to establish a Secretariat at GEC, and also provided initial funding to 
GEC.  
 
Indicator 3: Number of climate mitigation and/or adaptation tools, technologies, and methodologies, 
developed, tested, and/or adopted as a result of USG assistance 
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Through the global Sustainable Wetlands Adaptation and Mitigation Program (SWAMP), 
USDA/FS developed a protocol for measuring carbon stocks in wetlands. USDA/FS trained 
Cambodians on use of the protocol and conducted field testing of the protocol in Cambodia.  
 
Indicator 4: Number of model actions, methodologies, protocols, tools, and technologies 
developed for replication by partners and stakeholders as a results of USG assistance 
USDA/FS worked with LEAF and Winrock International to develop a Degradation Support Tool 
(DST) that aims to help projects/provinces/countries make decisions about when and how to 
measure and monitor forest degradation in the most cost effective way. The tool is still in 
review. Once the tool is finalized and adopted for use by regional partners, hopefully in FY15, 
then USDA/FS and LEAF will report it for this indicator. 
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USEPA 

 

USEPA SUMMARY OF IMPROVEMENTS IN INSTITUTIONAL CAPACITY 
(01 October 2013 – 30 September 2014) 

 
1. Number of institutions with improved capacity to address climate change 

issues as a result of USG assistance  
 

 17 institutions in joint UNFCCC regional project w/Southeast Asian Countries 
(SEA) 

 
Rational and basis for assessment is provided by in table below. 
 
Table 1. SEA Region Institutions with improved capacity to address climate 
change issues 

Country Institution/Role Rationale - Support Provided by SEA 
GHG Project (UNFCCC/EPA/USAID) 

Cambodia   

1 Climate Change 
Department (CCD) of the 
Ministry of Environment 
(MoE)/ National GHG 
Inventory Coordinator  

Significant support received to enhance the 
knowledge on how to establish a 
sustainable national GHG inventories. This 
is realized through CCD officials 
participation in two Regional Trainings on 
National Inventory System Components 
(March/April 2014 and July 2014), as 
organized jointly by SEA GHG Project and 
LEAD Program.  The July regional training 
was officially co-sponsored between LEAD 
and SEA Project. 

Malaysia   

2 Malaysia’s Ministry of 
Natural Resources and 
Environment (NRE)/ 
National Coordinator (NC 
including National GHG 
Inventories) 

Meaningful support received to reinforce the 
understanding, and the importance, of 
having a clear and well defined institutional 
arrangement for developing national GHG 
inventories. This was the result of the 
Technical Workshop in June 2014. Also at 
this meeting, NRE officials were able to 
recognize the usefulness of method and 
data documentation (MDD) template, to 
harmonize and standardize the deliverables 
of Sectoral Working Groups or Consultants 
to be engaged.   

3 Malaysia Malaysian 
Agricultural Research 
and Development 
Institute (MARDI)/ 
Agriculture Sector Lead 

Substantial technical support received to 
have a better understanding of the data 
requirements in Agriculture sector, and how 
to collect/compile them in a transparent and 
reliable way, including technical advice for 
soil emission factor, livestock 
characterization using Tier 2, and review of 
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country-specific emission factor for rice. 
This was realized also in June 2014 
Technical Workshop. The workshop also 
reinforced the understanding of the 
Agriculture Team on the benefits of using 
the “Developing a National Inventory 
System” templates, particularly for MDD 
and QA/QC. 

4 Department of 
Environment 
(DOE)/Waste Sector 
Lead 

Also from June 2014 Technical Workshop 
mentioned above, considerable support 
received to have  a thorough understanding 
of the 1996 GL for solid waste disposal (key 
category), a basic understanding of the 
1996 GL wastewater (not a key category) 
methodology, and understanding of 
uncertainty analysis in Waste sector GHG 
inventory. 

PNG   

5 Office of Climate Change 
and Development 
(OCCD)/ National 
Coordinator of NC 
including National GHG 
Inventories 

OCCD received significant support in 
mapping institutional arrangements, as well 
as in setting up a sustainable national GHG 
inventory system (through their participation 
in one Regional Trainings on NIS in 
March/April 2014).  The SEA Project 
supported the costs of a trainer for this 
regional session. 
 
OCCD also received significant support in 
building technical capacity to improve data 
collection and estimations of GHG 
inventories for Agriculture, LULUCF, and 
Energy sectors (in July 2014 Technical 
Working Session). 
 

6 Department of 
Agriculture/ Agriculture 
Sector Lead 

DA received meaningful support in building 
technical capacity to improve data collection 
and estimations of GHG inventories for 
Agriculture (in July 2014 Technical Working 
Session). 

Philippines   

7 Philippine Climate 
Change Commission 
(CCC)/ National 
Coordinator for NC 
including National GHG 
Inventories 
 

CCC received significant support, in 
collaboration with SEA and LEAD Program, 
in establishing roles and responsibilities of 
key agencies or Sectoral Leads through 
regional workshops on NIS (in March/April 
2014 and July 2014), institutional 
arrangement workshops (in June 2014), 
and focus group discussions on institutional 
arrangements (in August 2014). The July 
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regional training was officially co-sponsored 
between LEAD and SEA Project. 

8 Forest Management 
Bureau (FMB) of the 
Department of 
Environment and Natural 
Resources (DENR)/ 
LULUCF Sector Lead 

FMB received substantial support, in 
collaboration with LEAD Program, in setting 
up institutional arrangement and building 
technical capacity for LULUCF sector GHG 
inventories, through participation in two 
Regional Trainings on NIS (in March/April 
2014 and July 2014), institutional 
arrangement workshops (in June 2014), 
and focus group discussions on institutional 
arrangements (in August 2014). The July 
regional training was officially co-sponsored 
between LEAD and SEA Project.  

9 Bureau of Agricultural 
Statistics or BAS (now 
merged into a newly 
created agency called 
Philippine Statistics 
Authority)/ Agriculture 
Sector Lead 

BAS received significant support in creating 
Agriculture database using the ALU 
Software (in May 2014 Technical Working 
session), and in establishing a sustainable 
national GHG inventory system (as 
participants in the two Regional Trainings 
on NIS in March/April 2014 and July 2014) 
The July regional training was officially co-
sponsored between LEAD and SEA Project.  

10 Department of Energy 
(DOE)/ Energy Sector 
Lead 

DOE received significant support, in 
collaboration with SEA and LEAD Program, 
in setting up institutional arrangement and 
building technical capacity for Energy sector 
GHG inventories, through participation in 
two Regional Trainings on NIS (in 
March/April 2014 and July 2014), and 
institutional arrangement workshops (in 
June 2014). 
 

Thailand   

11 Office of Natural 
Resources and 
Environmental Policy and 
Planning (ONEP)/ 
National Coordinator for 
NC including National 
GHG Inventories 

ONEP received meaningful support, in 
collaboration with SEA and LEAD Program, 
in establishing roles and responsibilities of 
key agencies or Sectoral Leads through 
regional workshops on NIS (in March/April 
2014 and July 2014). The July regional 
training was officially co-sponsored between 
LEAD and SEA Project. 

12 Thailand Greenhouse 
Gas Management 
Organization (TGO) 

TGO received meaningful support, in 
collaboration with LEAD Program, in 
defining its roles and responsibilities with 
ONEP, through regional workshops on NIS 
(in March/April 2014 and July 2014).   The 
July regional training was officially co-
sponsored between LEAD and SEA Project. 
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13 Kasetsart University 
(KU)/Waste Sector Lead 

KU received meaningful support, in 
collaboration with LEAD Program, in setting 
up institutional arrangement and building 
technical capacity for Waste sector GHG 
inventories, through participation in two 
Regional Trainings on NIS (in March/April 
2014 and July 2014). 
July regional training was officially co-
sponsored. 

Viet Nam   

14 Department of 
Meteorology, Hydrology 
and Climate Change 
(DMHCC) of the Ministry 
of Natural Resources and 
Environment (MONRE)/ 
National Coordinator for 
NC including National 
GHG Inventories 

DMHCC received significant support, in 
collaboration with LEAD Program, in 
establishing roles and responsibilities of key 
agencies or Sectoral Leads through 
regional workshops on NIS (in March/April 
2014 and July 2014). Again, the July 
regional training was officially co-sponsored 
by LEAD and SEA. 
 
DMHCC received substantial supports, in 
collaboration with SilvaCarbon, in 
developing GIS-based land use and land 
cover maps and in improving data 
collection, compilation, and 
emission/removal calculations for 
Agriculture and LULUCF sectors (in May 
2014 and August 2014 Technical 
Workshops).   

15 Vietnam Environment 
Administration (VEA) of 
MONRE)/ Agriculture 
Sector Lead 

VEA received substantial support, in 
collaboration with SilvaCarbon, in building 
technical capacity for Agriculture sector 
GHG inventories, through participation in 
two Technical Workshops (in May 2014 and 
August 2014). 
 

16 Vietnam Administration 
of Forestry (VNFOREST) 
of the Ministry of 
Agriculture and Rural 
Development (MARD)/ 
LULUCF Sector Lead 
 

VNFOREST received substantial support, in 
collaboration with SilvaCarbon, in building 
technical capacity for LULUCF sector GHG 
inventories, through participation in two 
Technical Workshops (in May 2014 and 
August 2014). Again, the July regional 
training was officially co-sponsored by 
LEAD and SEA. 
 

17 National Remote Sensing 
Department of MONRE 
(NRSD-MONRE) 

NRSD received substantial support, in 
collaboration with SilvaCarbon, in building 
technical capacity to develop GIS-based 
land use and land cover maps (with climate, 
soil, and land use overlaid) for importation 
into the ALU Software, through participation 
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in two Technical Workshops (in May 2014 
and August 2014). 
 

 
 
 


